

CIVIL ENGG.**WEST CENTRAL RAILWAY****OPEN LINE/JBP DIVN. DRM(W)JBP's Office.**

Tender under finalization with Sr. DEN(Co.)JBP for the period from 01.11.16 to 30.11.16

SN	Name of work	NIT No	Briefing Note and comperative	Vetting of Briefing Note	Tender committee minutes accepted	Acceptance letter issued	Remarks
1	Supplying stacking and loading of 65 mm machine crushed hard and durable track stone ballast as per Railways specification of June 2004 including all lead, lift. Taxes, royalties, duties etc. at Maihar depot under Assistant Divisional Engineer (South) . Satna sub division. (Approximate qty. 50,000M3).	DRMW -JBP-43-2016	Yes	Yes	No	No	Negotiation held on 16.11.16. TCM after negotiation sent to Sr. DFM on 17.11.16 returned with observation on 25.11.16. Again sent on 26.11.16
2	Supplying stacking and loading of 65 mm machine crushed hard and durable track stone ballast as per Railways specification of June 2004 including all lead, lift. Taxes, royalties, duties etc. at Makronia Depot under ADEN SGO sub division (Approx. Qty 60,000 Cum)	DRMW -JBP-70-2016	Yes	Yes	No	No	TCM with Sr. DFM since 27.11.16
3	Supplying, stacking and loading of 65mm machine rushed hard and durable track stone ballast as per Railways specification of June 2004 including all lead, lift, taxes, royalties, duties etc. at Sridham Depot under Assistant Divisional Engineer Nursingpur sub division	DRMW -JBP-97-2016	Yes	Yes	No	No	Credential under verification

CIVIL ENGG.**WEST CENTRAL RAILWAY****OPEN LINE/JBP DIVN. DRM(W)JBP's Office.**

Tender under finalization under Sr. DEN(HQ)JBP's jurisdiction for the period 01.11.16 to 30.11.16

SN	Name of work	NIT No	Briefing Note and compe-rative	Vetting of Briefing Note	Tender committ ee minutes accepted	Accep tance letter issued	Remarks
1	Carrying out 5 misc. works under ADEN HQ sub division Part-A: ADEN(HQ)JBP section: Improvement to sanitary & drainage system, door & windows and court yard wall etc. (Part of work-Jabalpur Div.-Improvement to sanitary & drainage system, door & windows and court yard wall etc.) Part-B: JBP: Improvement/Renovation of Satpura Club at Jabalpur. Part-C: JBP: Improvement of Garden at Millenium, Nehru,Subhash & Rail Vihar Colonies at Jabalpur. Part-D: JBP: Provision of shed for car parking at Division office JBP. Part-E: JBP: heavy repairs to Cycle/Scooter stand at electrical Sub-station No. 1 side and SSE(M) electrical office at Jabalpur.	DRMW -JBP-125-2016	Y	Y	N	N	TCM to be held
2	Carryiung out 02 Misc. works under ADEN (HQ) JBP. 1. Pt-I Provison of partition to modify existing TV room into two rooms, providing toilets block and covered shed along the side of multipurpose hall in Rail Sourah club at Jabalpur. 2. Pt-II Development of side lawn and children park and Provision of parking slot at Rail Sourabh club at Jabalpur	DRMW -JBP-132-2016	Y	Y	N	N	TCM to be held

Tender under finalization under Sr. DEN(N)JBP's jurisdiction for the period from 01.11.16 to 30.11.2016

Sr. No.	Name of Work	NIT No.	Briefing Note and comparative statement	Vetting of Briefing note	Tender Committee minutes acceptance	Acceptance letter issued	Remarks
1	Carrying out following two miscellaneous works under Assistant Divisional Engineer (North) Satna sub division. (i) Repairs to service building in Satna - Rewa section under Assistant Divisional Engineer (North) Satna sub division. (ii) Repairs to staff quarters in Satna - Rewa section under Assistant Divisional Engineer Satna (North) sub division	DRMW-JBP-115-2016	Y	Y	N	N	TCM to be held
2	Repairs to fencing, pathway plastering, re-roofing, and replacement of decayed wooden jafferries etc. of staff quarters at Lagargawan, Pakria Road, Patwara, Badanpur and Jukehi under Assistant Divisional Engineer (South) Satna sub division	DRMW-JBP-116-2016	Y	Y	N	N	TCM with ADFM
3	Repair and maintenance of track in the section of SSE (P.Pay) Manikpur under Assistant Divisional Engineer (North) Satna sub division	DRMW-JBP-119-2016	Y	Y	N	N	TCM with ADFM
4	Repairs and maintenance of track in the section of SSE(P.Way) Satna (North) under Assistant Divisional Engineer (North) Satna sub division.	DRMW-JBP-120-2016	Y	Y	N	N	TCM with ADFM
5	Repairs and maintenance of track in the section of SSEW (P.Way) Rewa under Assistant Divisional Engineer (North) Satna sub division	DRMW-JBP-121-2016	Y	Y	N	N	TCM with ADFM
6	Repair and maintenance of track in the section of SSE (P.Way) Maihar under Assistant Divisional Engineer (South) Satna sub division.	DRMW-JBP-122-2016	Y	Y	N	N	TCM with ADFM
7	Repair and maintenace of track in the section of SSE (P.Way) Satna (S) under Assistant Divisional Engineer (South) Satna sub division	DRMW-JBP-123-2016	Y	Y	N	N	TCM with ADFM
8	Repair and maintainance of track in the section of Sr. Section Engineer (P. Way) Katni (North) under Assistant Divisional Engineer (South) Satna sub division.	DRMW-JBP-124-2016	Y	Y	N	N	TCM with ADFM

Tender Under Finalisation Sr. DEN (N) JBP Section. for the Period from 01.11.16 to 30.11.16							
Sr. No.	Name of Work	NIT NO.	Briefing Note and comparative statement	Vetting of Briefing note	Tender Committee minutes acceptance	Acceptance letter issued	Remarks
9	Rewa, Satna and Maihar - Provision of VIP room, separate ladies waiting room at Rewa and Upper class waiting rooms at Maihar, New Upper class waiting room and separate ladies waiting room at Satna.	DRM W- JBP- 133- 2016	Y	Y	N	N	TCM with DSTE(W)
10	Kaima - Improvement of passenger amenities as Extension of Platform, Cover over platform, Platform surface, circulating area, approach road, drinking water facilities.	DRM W- JBP- 134- 2016	Y	Y	N	N	TCM to be held

Tender Under Finalisation DEN (South) JBP Section. for the Period from 01.11.16 to 30.11.16							
Sr. No.	Name of Work	NIT NO.	Briefing Note and comparative statement	Vetting of Briefing note	Tender Committee minutes acceptance	Acceptance letter issued	Remarks
1	Renewal of curved switch and CMS crossing with new 52Kg/60Kg curved switch and CMS crossing - 117 nos under DEN S JBP sec.	DRM W-JBP-62-2016	Yes	Yes	No	No	Negotiation to be held.
2	Carrying out following 03 Misc. works under Divisional Engineer South Jabalpur	DRM W-JBP-96-2016	Yes	Yes	No	No	TCM to be held.
3	Proposed extension of barrel length of existing bridge No. 860-1, 867-2, 868-1, 872-1, 892-1, 903-2, 972-2, 976-1, on Itarsi - Jabalpur section 2. Replacement of existing 1/9.14m span steel girder with RCC box /PSC slab and strengthening of Br.819-2 Dn on Itarsi - Jabalpur section.	DRM W-JBP-103-2016	Yes	Yes	No	No	TCM to be held.

Tender Under Finalisation							
Sr. DEN.(West) JBP Section. for the Period from 01.11.2016 to 30.11.2016							
Sr.No.	Name of Work	NIT NO.	Briefing Note and comparative statement	Vetting of Briefing note	Tender Committee minutes acceptance	Acceptance letter issued	Remarks
1	Various misc. works in connection with CTR, TRR and TBR works on Bina-Katni section under the jurisdiction of Sr. DEN (W) JBP	DRM W-JBP-89-2016	Yes	Yes	No	No	TCM with ADFM since 14.11.16
2	Proposed strengthening of existing Arch Bridge no. 1007/1 Up (1x3.05m), 1066/2 Up (1x4.57m) 1070/1 Up (1x6.10m), 1082/1 Up (2x6.10m), 1140/1 Up (1x3.05m), 1145/2 Up (1x4.57m), 1181/2 Up (1x3.66m) by providing RCC Arch top Box on Bina - Katni section.	DRM W-JBP-95-2016	Yes	Yes	No	No	TCM under discussion.
3	Repair and maintenance of track in the section of SSE(P.way) Khurai under ADEN Saugor sub division	DRM W-JBP-104-2016	Yes	Yes	No	No	TCM with ADFM since 25.11.16
4	Repair and maintenance of track in the section of SSE(P.way) Saugor (East) under ADEN Saugor sub division	DRM W-JBP-105-2016	Yes	Yes	No	No	TCM with ADFM since 25.11.16
5	Repair and maintenance of track in the section of SSE(P.way) Saugor (West) under ADEN Saugor sub division	DRM W-JBP-106-2016	Yes	Yes	No	No	TCM with ADFM since 25.11.16
6	Repair and maintenance of track in the section of SSE(P.way) Damoh (West) under ADEN Damoh sub division	DRM W-JBP-108-2016	Yes	Yes	No	No	TCM with ADFM since 25.11.16

Tender Under Finalisation							
Sr. DEN.(West) JBP Section. for the Period from 01.11.2016 to 30.11.2016							
Sr.No.	Name of Work	NIT NO.	Briefing Note and comparative statement	Vetting of Briefing note	Tender Committee minutes acceptance	Acceptance letter issued	Remarks
7	Repair and maintenance of track in the section of SSE(P.way) Damoh (East) under ADEN Damoh sub division	DRM W-JBP-109-2016	Yes	Yes	No	No	TCM with ADFM since 25.11.16
8	Repair and maintenance of track in the section of SSE(P.way) Salaiya under ADEN Damoh sub division	DRM W-JBP-110-2016	Yes	Yes	No	No	TCM with ADFM since 25.11.16

Tender Under Finalisation							
DEN.(East) JBP Section. For the Period from 01.11.2016 to 30.11.2016							
Sr.No.	Name of Work	NIT No	Briefing note and comparative statement	Vetting of Briefing note	Tender Committee minutes acceptance	Acceptance letter issued	Remarks
1	(i) Repairs/provision of drain and (ii) Repairs to cess widening of formation in connection TRR and TBR under DEN (East) on KTE-SGRL section	DRM W-JBP-90-2016	Y	Y	No	No	TCM with ADFM
2	Through Ballast Renewal 31.47 Kms. on single line Katni-Singrauli section under Divisional Engineer East section.	DRM W-JBP-98-2016	Y	Y	No	No	TCM with ADFM
3	Carrying out following two misc. work under Assistant Divisional Engineers (Maintenance) KTE. Part A: KTE- Proposed VIP room including shifting of SS into existing TI room and TI office at existing pay office at KTE station under Assistant Divisional Engineers (Maintenance) KTE Sub division. Part B: KTE- Platform surface repair.	DRM W-JBP-111-2016	Y	Y	No	No	Credential under verification
4	Repair and maintenance of track in the section of SSE (P.Way) Beohari under Assistant Divisional Engineers Beohari.	DRM W-JBP-112-2016	Y	Y	No	No	TCM to be held.
5	Repair and maintenance of track in the section of SSE (P.Way) Sarai Gram under Assistant Divisional Engineers Beohari.	DRM W-JBP-113-2016	Y	Y	No	No	TCM to be held.
6	Repair and maintenance of track in the section of SSE (P.Way) Khanna Banjaru under Assistant Divisional Engineers Beohari.	DRM W-JBP-114-2016	Y	Y	No	No	TCM to be held.

CIVIL ENGG.***WEST CENTRAL RAILWAY*****OPEN LINE/JBP DIVN. DRM(W)JBP's Office.**

7	Part A : Replacement of pitted rail between Beohari- Vijaysota under SSE/PW Beohari section 1.00TKm in Katni-Singrauli section. Part B : Replacement of SEJs by Modified SEJs PWIKhannabanjari in Katni-Singrauli section. Part C : Through ballast renewal of Points & Xings (total 47Nos) under SSE P.Way Khannabanjari, Beohari, Sarigram on main and loop line in Katni Singrauli section.	DRM W- JBP- 136- 2016	Y	Y	No	No	TCM to be held.
8	Replacement of Steel Channel Sleeper fitting and respacing of joint sleepers on major bridges under SSE/PW Beohari section . Total 17 Nos major and important bridges.	DRM W- JBP- 137- 2016	Y	Y	No	No	TCM to be held.

Tender Under Finalisation							
DEN.(Central) JBP Section. For the Period from 01.10.16 to 31.10.2016							
Sr.No	Name of Work	NIT No	Briefing note and comparative statement	Vetting of Briefing note	Tender Committee minutes acceptance	Acceptance letter issued	Remarks
1	Provision of automatic banner flag at level crossing on Jabalpur Division	DRM W-JBP-126-2016	Yes	Yes	No	No	TCM with ADFM since 24.11.16
2	Repair and maintenance of track in the section of Sr. Section Engineer (P. Way) Katni (South) under Assistant Divisional Engineer Katni sub division.	DRM W-JBP-127-2016	Yes	Yes	No	No	TCM with ADFM since 23.11.16
3	Repair and maintenance of track in the section of Sr. Section Engineer (P. Way) Sihora under Assistant Divisional Engineer JBP sub division.	DRM W-JBP-128-2016	Yes	Yes	No	No	TCM with ADFM since 23.11.16
4	Repair and maintenance of track in the section of Sr. Section Engineer (P. Way) NKJ under Assistant Divisional Engineer KTE sub division.	DRM W-JBP-129-2016	Yes	Yes	No	No	TCM to be held.
5	Repair and maintenance of track in the section of Sr. Section Engineer (P. Way) JBP (N) under Assistant Divisional Engineer JBP sub division.	DRM W-JBP-130-2016	Yes	Yes	No	No	TCM to be held.
6	Repair and maintenance of track in the section of Sr. Section Engineer (P. Way) KMZ under Assistant Divisional Engineer KTE sub division.	DRM W-JBP-131-2016	Yes	Yes	No	No	TCM to be held.

CIVIL ENGG.

WEST CENTRAL RAILWAY

OPEN LINE/JBP DIVN. DRM(W)JBP's Office.