

TENDERS UNDER FINALIZATION

ANNEXURE - II

From 01.11.2016 to 30.11.2016 as on 01.12.2016 of Dy. Chief Engineer (Const.), WCR, Kota.

S No	Name of work	NIT No	Year	Value of work in lakh	Stages of Tender					Remark
					Briefing Note and comparative statement	Vetting of briefing note	Tender committee minutes finalised	Tender committee minutes accepted	Acceptance letter issued	
1	Supply fabrication transportation & launching of 5 spans of 45.7 m standard steel girders as per RDSO drawing for major bridge No. 55 & 126 of RMA-BPL New BG rail line project.		2016	890		TC under finalisation.				
2	Earthwork in formation in bank cutting, const. of minor bridges and other ancillary works between chainage 75000 to 82000 and from km 85200 to 86600, in Rajasthan state in connection with Ramganj Mandi- Bhopal New BG Rail Line Project.		2016	2506		TC under process for tech. bid				
3	Earthwork in formation in bank cutting, const. of minor bridges and other ancillary works between chainage 88200 to 92000 and from km 97760 to 101230, in Rajasthan state in connection with Ramganj Mandi- Bhopal New BG Rail Line Project.		2016	4745		TC under process for tech. bid				
4	Jhalawar City, KM: 26.50 to KM: 38.00 - Linking of track and other P. Way works in the state of Rajasthan in connection with RMA-BPL New BG Rail Line Project.		2016	300	Brief Note prepared.	Vetted & Under TC				
5	Jhalawar City, KM: 26.50 to KM: 38.00 - Supplying of machine crushed stone ballast conforming to latest RDSO specification and leading, loading, stacking the same at nominated locations along the alignment in the state of Rajasthan in connection with RMA-BPL New BG Rail Line Project.		2016	228	Brief Note prepared.	Vetted & Under TC				
6	Construction of Two Tunnels and ancillary works including Earthwork in formation and Construction of minor bridges from ch. 82000 to 85200 and 86600 to 88200 between Aklera to Nayagaon in state of Rajasthan as part of Ramganj mandi – Bhopal New BG Rail line project		2016	7730.03	Brief note under preparation.					

7	Construction of One Tunnel and ancillary works including Earthwork in formation and Construction of minor bridges from ch. 92000 to 97760 between Aklera to Nayagaon in state of Rajasthan as part of Ramganj mandi – Bhopal New BG Rail line project		2016	9769.79	Breif note under prepration.					
8	Balance E/work in formation and cutting const. of minor bridges, provision of height gauge and other misc. works between KM: 26.50 to 75.00 in c/w New BG rail Line Project RMA-BPL.		2016	987.13 lakhs	Tender under finalization.					