

**Information pertain to Dy.CE(Br)Line/JBP**

**Status of application for demand of Arbitration**

**As on 30.11.2016**

Sr. No.	Name of agency	Name of work	Date of submission of brief history by Respondent.	Date of submission of additional information by Respondent	Date of appointment of Arbitral Tribunal	Remarks
1	M/s Seth Mohanlal Hiralal Const. Co., Dwarka House, Station Road, Itarsi(MP)	Replacement of steel Girders with pre-stressed concrete slabs (Bridge no 667/3up and 668/1up & dn, Bridge no 717/1dn & 737/1 dn) of KNW-ET section of Bhopal Division.	05.07.2013			Hon. High Court. of MPAppointed Arbitrator Ret. Justice & case also processed for SLP. SLP admitted in Supreme Court
2	M/s Seth Mohanlal Hiralal Const. Co., Dwarka House, Station Road, Itarsi(MP)	Casting of PSC slab & retainers of 9.14m and its launching in place of existing steel girder of Bridge no 647/2 up & Dn road (20 spans), 714/2 up & Dn road (6 spans), 716/4 up & Dn road (6 spans) on ET-KNW section and Bridge no 1204/1, 1268/1, 1287/1, & 1298/1 (one span on each bridge total 04 spans) on MKC-RTA section of Bhopal division.	05.07.2013			
3	M/s H. L. Passey Engg. Pvt. Ltd. C-2/A BDA colony, Shivaji, Nagar, Bhopal.	Provision of protection plate, footpath, strengthening of cross girder and metalising on various bridges of JBP division	01.10.2013			Matter under consideration with Arbitral Tribunal.