

Unit – DY.CE (C) II/JBP**6. Status of Final Bill****As on- December 2016 (31.12.2016)**

| Sr. No | Name of firm | Name of work | Contract Agreement No./Work order No./ Purchase order No. | Bill no. and date | Date of bill received in Divin./HQ | Date of bill sent to Finance | Remarks |
|--------|-------------------------------------------------|----------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------|------------------------------------|------------------------------|---------|
| 1 | M/s. Jhaharia Nirman Pvt. Ltd., Bilaspur (C.G.) | DY.CE(C) JBP/A-137 dated 03/10.01.2014 | Proposed Earthwork in formation Bridges, construction of Drain, P.way works and other Miscellaneous work from 915 to 911.953 for Patch Doubling from Ghatpindrai-Belkheda Station on Itrasi- Jabalpur section. | 26 th & final Bill No. DY.CE(C) JBP/A-137/26th & final dt. 21.12.2016 | 21.12.2016 | 22.12.2016 | |