

CIVIL ENGG.

WEST CENTRAL RAILWAY

OPEN LINE/JBP DIVN. DRM(W)JBP's Office

Tender under finalization with Sr. DEN(Co.)JBP for the period from 01.12.16 to 31.12.16

SN	Name of work	NIT No	Briefing Note and comperative	Vetting of Briefing Note	Tender committee minutes accepted	Acceptance letter issued	Remarks
1	Supplying stacking and loading of 65 mm machine crushed hard and durable track stone ballast as per Railways specification of June 2004 including all lead, lift. Taxes, royalties, duties etc. at Makronia Depot under ADEN SGO sub division (Approx. Qty 60,000 Cum)	DRMW -JBP-70-2016	Yes	Yes	No	No	Negotiation to be held.
2	Supplying, stacking and loading of 65mm machine rushed hard and durable track stone ballast as per Railways specification of June 2004 including all lead, lift, taxes, royalties, duties etc. at Sridham Depot under Assistant Divisional Engineer Nursingpur sub division	DRMW -JBP-97-2016	Yes	Yes	No	No	Credential under verification

CIVIL ENGG.**WEST CENTRAL RAILWAY****OPEN LINE/JBP DIVN. DRM(W)JBP's Office**

Tender under finalization under Sr. DEN(HQ)JBP's jurisdiction for the period 01.12.16 to 31.12.16

SN	Name of work	NIT No	Briefing Note and compe-rative	Vetting of Briefing Note	Tender committ ee minutes accepted	Accep tance letter issued	Remarks
1	Carrying out 5 misc. works under ADEN HQ sub division Part-A: ADEN(HQ)JBP section: Improvement to sanitary & drainage system, door & windows and court yard wall etc. (Part of work-Jabalpur Div.-Improvement to sanitary & drainage system, door & windows and court yard wall etc.) Part-B: JBP: Improvement/Renovation of Satpura Club at Jabalpur. Part-C: JBP: Improvement of Garden at Millenium, Nehru,Subhash & Rail Vihar Colonies at Jabalpur. Part-D: JBP: Provision of shed for car parking at Division office JBP. Part-E: JBP: heavy repairs to Cycle/Scooter stand at electrical Sub-station No. 1 side and SSE(M) electrical office at Jabalpur.	DRMW -JBP-125-2016	Y	Y	N	N	TCM to be held
2	Carryiung out 02 Misc. works under ADEN (HQ) JBP. 1. Pt-I Provison of partition to modify existing TV room into two rooms, providing toilets block and covered shed along the side of multipurpose hall in Rail Sourah club at Jabalpur. 2. Pt-II Development of side lawn and children park and Provision of parking slot at Rail Sourabh club at Jabalpur	DRMW -JBP-132-2016	Y	Y	N	N	TCM to be held

Tender under finalization under Sr. DEN(N)JBP's jurisdiction for the period 01.12.16 to 31.12.16

SN	Name of work	NIT No	Briefing Note and comparative	Vetting of Briefing Note	Tender committee minutes accepted	Acceptance letter issued	Remarks
1	Repair and maintenance of track in the section of SSE (P.Pay) Manikpur under Assistant Divisional Engineer (North) Satna sub division	DRM W-JBP-119-2016	Y	Y	N	N	TCR with TAA
2	Various miscellaneous works in connection with TBR 40.38 Kms on ET-MKP section under Sr. DEN (N) section.	DRM W-JBP-140-2016	Y	Y	N	N	TCM to be held.
3	Carrying out following track works under the jurisdiction of ADEN (N) STA sub division (1) TFR from km 1197/5 to 1209/0 total 11.50 km in STA - REW section. (2) Lifting of track at km 1209/0 - 1212/5 SL, 1197/4 - 1199/0SL, in STA-REW section total length = 5.10 km	DRM W-JBP-149-2016	Y	Y	N	N	TCM with ADFM.
4	Renewal of switch and crossing with new 52 Kg / 60 Kg curved switch and CMS crossing 62 nos (1 in 12 -58. 1 in 8.5=4) bet.Katni - Satna section under ADEN STA (S) of Sr. Divisional Engineer (North) sub division.	DRM W-JBP-150-2016	Y	Y	N	N	TCM to be held.
5	Renewal of switch and crossing with new 52 Kg / 60 Kg curved switch and CMS crossing 79 nos (1 in 12 -76. 1 in 8.5=3) on STA-MKP section under ADEN STA (N) of Sr. Divisional Engineer (North) sub division.	DRM W-JBP-151-2016	Y	Y	N	N	TCM to be held.

Tender Under Finalisation DEN (South) JBP Section. for the Period from 01.12.16 to 31.12.16							
Sr. No.	Name of Work	NIT NO.	Briefing Note and comparative statement	Vetting of Briefing note	Tender Committee minutes acceptance	Acceptance letter issued	Remarks
1	Repair and maintenance of track in the section of Sr. Section Engineer (P. Way) Gadawara under Assistant Divisional Engineer PPI sub division.	DRM W- JBP- 142- 2016	Y	Y	N	N	TCM to be held.
2	Repair and maintenance of track in the section of Sr. Section Engineer (P. Way) Gadawara under Assistant Divisional Engineer PPI sub division.	DRM W- JBP- 144- 2016	Y	Y	N	N	TCM to be held.
3	Repair and maintenance of track in the section of Sr. Section Engineer (P. Way) Narsinghpur under Assistant Divisional Engineer NU sub division.	DRM W- JBP- 145- 2016	Y	Y	N	N	TCM to be held.
4	Repair and maintenance of track in the section of Sr. Section Engineer (P. Way) Sridham under Assistant Divisional Engineer NU sub division.	DRM W- JBP- 146- 2016	Y	Y	N	N	TCM to be held.
5	Repair and maintenance of track in the section of Sr. Section Engineer (P. Way) Jabalpur (South) under Assistant Divisional Engineer NU sub division.	DRM W- JBP- 147- 2016	Y	Y	N	N	TCM to be held.

CIVIL ENGG.**WEST CENTRAL RAILWAY****OPEN LINE/JBP DIVN. DRM(W)JBP's Office****Tender Under Finalisation****Sr. DEN.(West) JBP Section. for the Period from 01.12.2016 to 31.12.2016**

Sr.No.	Name of Work	NIT NO.	Briefing Note and comparative statement	Vetting of Briefing note	Tender Committee minutes acceptance	Acceptance letter issued	Remarks
1	Proposed strengthening of existing Arch Bridge no. 1007/1 Up (1x3.05m), 1066/2 Up (1x4.57m) 1070/1 Up (1x6.10m), 1082/1 Up (2x6.10m), 1140/1 Up (1x3.05m), 1145/2 Up (1x4.57m), 1181/2 Up (1x3.66m) by providing RCC Arch top Box on Bina - Katni section.	DRM W-JBP-95-2016	Yes	Yes	No	No	Credential under verification.
2	Repair and maintenance of track in the section of SSE(P.way) Salaiya under ADEN Damoh sub division	DRM W-JBP-110-2016	Yes	Yes	No	No	TCM with ADFM since 25.11.16

Tender Under Finalisation							
DEN.(East) JBP Section. For the Period from 01.12.2016 to 31.12.2016							
Sr.No.	Name of Work	NIT No	Briefing note and comparative statement	Vetting of Briefing note	Tender Committee minutes acceptance	Acceptance letter issued	Remarks
1	(i) Repairs/provision of drain and (ii) Repairs to cess widening of formation in connection TRR and TBR under DEN (East) on KTE-SGRL section	DRM W-JBP-90-2016	Y	Y	No	No	Negotiation to be held.
2	Through Ballast Renewal 31.47 Kms. on single line Katni-Singrauli section under Divisional Engineer East section.	DRM W-JBP-98-2016	Y	Y	No	No	Negotiation to be held.
3	Carrying out following two misc. work under Assistant Divisional Engineers (Maintenance) KTE. Part A: KTE- Proposed VIP room including shifting of SS into existing TI room and TI office at existing pay office at KTE station under Assistant Divisional Engineers (Maintenance) KTE Sub division. Part B: KTE- Platform surface repair.	DRM W-JBP-111-2016	Y	Y	No	No	TCM with ADFM
4	Repair and maintenance of track in the section of SSE (P.Way) Beohari under Assistant Divisional Engineers Beohari.	DRM W-JBP-112-2016	Y	Y	No	No	TCM with ADFM.
5	Repair and maintenance of track in the section of SSE (P.Way) Sarai Gram under Assistant Divisional Engineers Beohari.	DRM W-JBP-113-2016	Y	Y	No	No	TCM with ADFM
6	Repair and maintenance of track in the section of SSE (P.Way) Khanna Banjariu under Assistant Divisional Engineers Beohari.	DRM W-JBP-114-2016	Y	Y	No	No	TCM with ADFM.

CIVIL ENGG.***WEST CENTRAL RAILWAY*****OPEN LINE/JBP DIVN. DRM(W)JBP's Office**

7	Part A : Replacement of pitted rail between Beohari- Vijaysota under SSE/PW Beohari section 1.00TKm in Katni-Singrauli section. Part B : Replacement of SEJs by Modified SEJs PWIKhannabanjari in Katni-Singrauli section. Part C : Through ballast renewal of Points & Xings (total 47Nos) under SSE P.Way Khannabanjari, Beohari, Sarigram on main and loop line in Katni Singrauli section.	DRM W- JBP- 136- 2016	Y	Y	No	No	TCM to be held.
8	Replacement of Steel Channel Sleeper fitting and respacing of joint sleepers on major bridges under SSE/PW Beohari section . Total 17 Nos major and important bridges.	DRM W- JBP- 137- 2016	Y	Y	No	No	TCM to be held.

CIVIL ENGG.

WEST CENTRAL RAILWAY

OPEN LINE/JBP DIVN. DRM(W)JBP's Office

Tender Under Finalisation							
DEN.(Central) JBP Section. For the Period from 01.12.16 to 31.12.2016							
Sr.No	Name of Work	NIT No	Briefing note and comparative statement	Vetting of Briefing note	Tender Committee minutes acceptance	Acceptance letter issued	Remarks
Nil							