

**TENDERS UNDER FINALISATION
DURING THE MONTH- January 2017 (31.01.2017)**

Sr. No.	Name of work	NIT No.	Stage of tender					Remark
			Briefing note and comparative statement	Vetting of Briefing note	Tender committee minutes finalized	Tender committee minutes acceptance	Acceptance letter issued	
			Yes/No	Yes/No	Yes/No	Yes/No	Yes/No	
1	Construction of station building, platforms, cover over platform, approach road, circulating area etc, at Silpara, Govindagarh and Sindhi station in connection with Rewa-Sidhi New B.G. Rail line project.	DYCECJBP-16-2016 dated 09.11.2016	Yes	Yes	No	No	No	
2	Request for proposal (RFP) for selection of project consultant for 3 rd line between Lindhaura Khurda to Golapatti of Bina-Katni section for Engineering procurement and construction contract.	DYCECJBP-18-2016 dated 05.12.2016	Yes	Yes	No	No	No	

Sr. No.	Name of work	NIT No.	Stage of tender					Remark
			Briefing note and comparative statement	Vetting of Briefing note	Tender committee minutes finalized	Tender committee minutes acceptance	Acceptance letter issued	
			Yes/No	Yes/No	Yes/No	Yes/No	Yes/No	
3	Construction of FOB at Govindgarh station in connection with Rewa-Sidhi new BG Rail Line project.	DYCECJBP-17-2016 dated 14.12.2016	Yes	Yes	No	No	No	
4	Supplying and stacking 65mm nominal size machine crushed hard and durable track stone ballast between Rewa-Govindgarh section in connection with Rewa-sidhi New rail line project. (56000Cum)	DYCECJBP-20-2016 dated 19.12.2016	Yes	No	No	No	No	

Sr. No.	Name of work	NIT No.	Stage of tender					Remark
			Briefing note and comparative statement	Vetting of Briefing note	Tender committee minutes finalized	Tender committee minutes acceptance	Acceptance letter issued	
			Yes/No	Yes/No	Yes/No	Yes/No	Yes/No	
5	Supplying and Fabricating assembling and erection of 1/12.20m composite plate girder and transportation, assembling erection of railway girder for 1/61.00m open web girder for major bridge at chainage 14719m in connection with Rewa-Sidhi New BG Rail Line project.	DYCECJBP-21-2016 dated 20.12.2016	No	No	No	No	No	

+