

**TENDERS UNDER FINALIZATION
DURING THE MONTH - February 2017 (28.02.2017)**

Sr. No	Name of work	NIT No.	Stage of Tender					Remark
			Briefing note and comparative statement	Vetting of Briefing note	Tender committee minutes finalized	Tender committee minutes acceptance	Acceptance letter issued	
			Yes/No	Yes/No	Yes/No	Yes/No	Yes/No	
1	Supplying and stacking 65 mm nominal size machine crushed stone ballast between Rewa – Bagahai section in connection of Satna- Rewa doubling. Approximate quantity: 50,000 cum	Dy/CE/C/JBP/TN/12/16 Dated 21.10.2016	Yes	Yes	No	No	No	
2	Construction of FOB at Kaima, Hinauta Ramban, Turki and Rewa station in connection of Satna – Rewa doubling work.	Dy/CE/C/JBP/TN/14/16 Dated 26.10.2016	Yes	Yes	No	No	No	