

**TENDERS UNDER FINALISATION
DURING THE MONTH- March 2017 (31.03. 2017)**

Sr. No.	Name of work	NIT No.	Stage of tender					Remark
			Briefing note and comparative statement	Vetting of Briefing note	Tender committee minutes finalized	Tender committee minutes acceptance	Acceptance letter issued	
			Yes/No	Yes/No	Yes/No	Yes/No	Yes/No	
1	Proposed construction of BG single line underground Railway Tunnel No. 1 for an appropriate length of 3375 M in Hard Rock/Soil including cut portion walls earthwork in formation on approaches of Tunnel minor bridges, side/catch water drains and other miscellaneous works etc. from Km. 22.00 to 27.10 in between Govindghar – Baghwar station of Rewa- Sidhi New B.G. Rail Line Project (Two Packeet)	DY.CE/C/JBP /07/2016 dated	Yes	Yes	No	No	No	

Sr. No.	Name of work	NIT No.	Stage of tender					Remark
			Briefing note and comparative statement	Vetting of Briefing note	Tender committee minutes finalized	Tender committee minutes acceptance	Acceptance letter issued	
			Yes/No	Yes/No	Yes/No	Yes/No	Yes/No	
2	Request for proposal (RFP) for selection of project consultant for 3 rd line between Lindhaura Khurda to Golapatti of Bina-Katni section for Engineering procurement and construction contract(Two Packet).	DYCECJBP-16-2016 dated 05.12.2016	Yes	Yes	No	No	No	
3	Construction of FOB at Govindgarh station in connection with Rewa-Sidhi new BG Rail Line project.	DYCECJBP-17-2016 dated 14.12.2016	Yes	Yes	No	No	No	

Sr. No.	Name of work	NIT No.	Stage of tender					Remark
			Briefing note and comparative statement	Vetting of Briefing note	Tender committee minutes finalized	Tender committee minutes acceptance	Acceptance letter issued	
			Yes/No	Yes/No	Yes/No	Yes/No	Yes/No	
4	Supplying and Fabricating assembling and erection of 1/12.20m composite plate girder and transportation, assembling erection of railway girder for 1/61.00m open web girder for major bridge at chainage 14719m in connection with Rewa-Sidhi New BG Rail Line project.	DYCECJBP-21-2016 dated 20.12.2016	Yes	Yes	No	No	No	
5	Construction of augmentation capacity by 50 HHP Diesel Locos at New Katni Junction Diesel Shed.	Dy. CE C JBP- 01-2017 dated 11.01.2017	No	No	No	No	No	

Sr. No.	Name of work	NIT No.	Stage of tender					Remark
			Briefing note and comparative statement	Vetting of Briefing note	Tender committee minutes finalized	Tender committee minutes acceptance	Acceptance letter issued	
			Yes/No	Yes/No	Yes/No	Yes/No	Yes/No	
6	Construction of Type-II, Type-III, Type-IV & Type-V quarter at various station on Rewa-Govindgarh section including road etc. in connection with Rewa-Sidhi New Rail Line Project. (Two Packet System)	Dy. CE C JBP- 02-2017 dated 11.01.2017	Yes	Yes	No	No	No	
7	Geotechnical investigation for Major bridges at Chainage 27490m, 67210m, 75690m and tunnel no. 2,3& 4 including design & Major bridges in connection with Rewa-Sidhi New B.G. Rail Line Project.	Dy. CE C JBP- 05-2017 dated 14.02.2017	No	No	No	No	No	

Sr. No.	Name of work	NIT No.	Stage of tender					Remark
			Briefing note and comparative statement	Vetting of Briefing note	Tender committee minutes finalized	Tender committee minutes acceptance	Acceptance letter issued	
			Yes/No	Yes/No	Yes/No	Yes/No	Yes/No	
8	Construction of Road Over Bridge at Chainage 890m in Rewa-Govindgarh section of Rewa- Sidhi New B.G. Rail Line Project.	Dy. CE C JBP- 06-2017 dated 20.02.2017	No	No	No	No	No	