

**CIVIL ENGG.**

***WEST CENTRAL RAILWAY***

**OPEN LINE/JBP DIVN. DRM(W)JBP's Office**

Tender under finalization with Sr. DEN(Co.)JBP for the period from 01.03.2017 to 31.03.2017

SN	Name of work	NIT No	Briefing Note and comperative	Vetting of Briefing Note	Tender committee minutes accepted	Acceptance letter issued	Remarks
1	Supplying, stacking and loading of 65mm machine rushed hard and durable track stone ballast as per Railways specification of June 2004 including all lead, lift, taxes, royalties, duties etc. at New Katni Junction Depot under Assistant Divisional Engineer Katni sub division	DRMW -JBP-05-2017	Yes	Yes	Yes	Yes	TCR with TAA

**CIVIL ENGG.**

***WEST CENTRAL RAILWAY***

**OPEN LINE/JBP DIVN. DRM(W)JBP's Office**

Tender under finalization under Sr. DEN(HQ)JBP's jurisdiction for the period 01.03.2017 to 31.03.2017

SN	Name of work	NIT No	Briefing Note and competitive	Vetting of Briefing Note	Tender committee minutes accepted	Acceptance letter issued	Remarks
1	Jabalpur:- Replacement of quarters type II-68 units	DRMW -JBP-06-2017	Y	Y	N	N	Credentials under verification
2	JBP:- Operation and maintenance of running of waste water Recycling plant of capacity 6.00 lakhs liters per day at JBP for 24 months under ADEN (HQ) JBP division	DRMW -JBP-15-2017	Y	Y	N	N	TCM with ADFM since 29.03.17

Tender under finalization under Sr. DEN(N)JBP's jurisdiction for the period 01.03.2017 to 31.03.2017							
SN	Name of work	NIT No	Briefing Note and compe-rative	Vettin g of Briefi ng Note	Tender committee minutes accepted	Acceptanc e letter issued	Remarks
1	Renewal of switch and crossing with new 52 Kg / 60 Kg curved switch and CMS crossing 62 nos ( 1 in 12 -58. 1 in 8.5=4) bet.Katni - Satna section under ADEN STA (S) of Sr. Divisional Engineer (North) sub division.	DRM W- JBP- 150- 2016	Y	Y	N	N	Negotiation scheduled on 03.04.17
2	Standardization and repair of sand humps at various stations in Sihora – Manikpur section under Sr. Divisional Engineer (North) Jabalpur's section	DRM W- JBP- 163- 2016	Y	Y	N	N	TCR putup to TAA returned with some observation again put up to TAA
3	Replacement of type III – 4units (i.e. at Unchehra – 2 units and at Jaitwara – 02 units ) and type II – 4 units (i.e. Lagargawan – 02 units and Unchehra – 2 units) quarters under Sr. Divisional Engineer (North) Jabalpur jurisdiction.	DRM W- JBP- 164- 2016	Y	Y	N	N	TCM to be held.
4	Replacement of type III- 3 unit .0 quarters (i.e. Majhgawan – 02 units and Markundi – 1 units) and 7 units type II quarters (i.e. Majhgawan – 03 units and Chitehra – 02 units and Tikariya – 02 units) with provision of 5 nos hand pumps at required station under Assistant Divisional Engineer (North) Satna sub division.	DRM W- JBP- 165- 2016	Y	Y	N	N	TCR for negotiation with ADRM .
5	Replacement of fittings of channel sleepers at important and major girder bridges on Katni – Manikpur and Satna – Rewa section.	DRM W- JBP- 166- 2016	Y	Y	N	N	TCM to be held.
6	Repair and maintenance of track in the section of SSE(P.way) MKP under ADEN (N) STA sub division	DRM W- JBP- 07- 2016	Y	Y	N	N	TCM with ADFM.

Tender under finalization under Sr. DEN(N)JBP's jurisdiction for the period 01.03.2017 to 31.03.2017							
SN	Name of work	NIT No	Briefing Note and comparative	Vetting of Briefing Note	Tender committee minutes accepted	Acceptance letter issued	Remarks
7	Various Misc. works in connection with the TBR 24.38 Km. on STA-MKP and STA-Rewa section under Sr. DEN (N) jurisdiction	DRM W-JBP-09-2016	Y	Y	N	N	TCM with DFM
8	Rehabilitation as arch top RCC box including extension of barrel length of existing span 1/3.05 M arch bridge no. 1167/1 at Km. 1167/8-9, and rehabilitation as construction of precast segmental RCC box 1/3.60 X 2.)) M by the side of existing bridge no. 1189/1 at Km. 1189/7-8 by cut and cover method of Katni-Manikpur section	DRM W-JBP-10-2016	Y	Y	N	N	Credential under verification

**CIVIL ENGG.****WEST CENTRAL RAILWAY****OPEN LINE/JBP DIVN. DRM(W)JBP's Office**

Tender Under Finalisation DEN (South) JBP Section. for the Period from 01.03.2017 to 31.03.2017							
Sr. No.	Name of Work	NIT NO.	Briefing Note and comparative statement	Vetting of Briefing note	Tender Committee minutes acceptance	Acceptance letter issued	Remarks
1	Repair and maintenance of track in the section of SSE(P.way) Sohagpur under ADEN PPI sub division	DRM W-JBP-169-2016	Y	Y	N	N	TCM with ADFM
2	Cess Repair/Widening and provision/repairing of drain in connection with trak renewal work on Itarasi-Jabalpur section under DEN (S) Section	DRM W-JBP-14-2016	Y	Y	N	N	Credential under verification

**CIVIL ENGG.****WEST CENTRAL RAILWAY****OPEN LINE/JBP DIVN. DRM(W)JBP's Office**

Tender Under Finalisation							
Sr. DEN.(West) JBP Section. for the Period from 01.03.2017 to 31.03.2017							
Sr.No.	Name of Work	NIT NO.	Briefing Note and comparative statement	Vetting of Briefing note	Tender Committee minutes acceptance	Acceptance letter issued	Remarks
1	Proposed strengthening of existing Arch Bridge no. 1007/1 Up (1x3.05m), 1066/2 Up (1x4.57m) 1070/1 Up (1x6.10m), 1082/1 Up (2x6.10m), 1140/1 Up (1x3.05m), 1145/2 Up (1x4.57m), 1181/2 Up (1x3.66m) by providing RCC Arch top Box on Bina - Katni section.	DRM W-JBP-13-2017	Y	Y	N	N	TCM to be held.

Tender Under Finalisation							
DEN.(East) JBP Section. For the Period from 01.03.2017 to 31.03.2017							
Sr.No.	Name of Work	NIT No	Briefing note and comparative statement	Vetting of Briefing note	Tender Committee minutes acceptance	Acceptance letter issued	Remarks
1	Welding of 52 Kg/60kg/90UTS rail in situ with single shot crucible fitted in connection with various track renewal works under DEN (E) JBP	DRM W-JBP-162-2016	Y	Y	N	N	Credential under verification
2	Leftover work of following two miscellaneous works under Assistant Divisional Engineers (Maintenance ) Katni sub division. (1)Improvement to colony at Katni and Katni Murwara. (2)Improvement to staff quarters at New Katni Junction.	DRM W-JBP-02-2017	Y	Y	Y	N	TCR accepted on 31.03.17
3	Leftover work of construction of 24 units type III quarters at Katni under ADEN (M) Katni sub division.	DRM W-JBP-03-2017	Y	Y	Y	N	TCR accepted on 31.03.17

Tender Under Finalisation							
DEN.(Central) JBP Section. For the Period from 01.03.2017 to 31.03.17							
Sr.No	Name of Work	NIT No	Briefing note and comparative statement	Vetting of Briefing note	Tender Committee minutes acceptance	Acceptance letter issued	Remarks
1	Carrying out following 04 track works under ADEN Katni & Jabalpur:- Pt.A:- Deep screening of Turn outs (50Nos.) and loop lines between KM 978 to 1046 under Assistant Divisional Engineer Jabalpur sub division in Itarsi - Manikpur Section. Pt.B:- Complete track renewal (Primary) of NKJ Yard Engine Line = 0.64 KM under Assistant Divisional Engineer Katni sub division. Pt.C:- Provision of Check rails on all turn in curve and curved loop lines in New Katni Junction, Katni, Katni Murwara, Jabalpur, Kachhpura, Adhartal and Katni south Yard South yard under Divisional Engineer( Central) Jabalpur Section. Pt.D:- Jabalpur yard remodelling work- replacement of Turn out in yard in phase-II work under Assistant Divisional Engineer Jabalpur sub division.	DRM W- JBP- 160- 2016	Y	Y	N	N	Negotiation scheduled on 03.04.17
2	Two Misc. works under Divisional Engineer (Central) Jabalpur's Jurisdiction. 1. Replacement of 05 Nos. staff quarters by Type II quarters 02 Nos. at Reithi and 03 Nos. at Hardua. 2. Provision of piped water supply with pipe line and PVC tank over quarters in Jabalpur-Katni section	DRM W- JBP- 04- 2016	Y	Y	N	N	Credential under verification
3	Augmentation of water supply arrangement 200 mm dia (150mm and finished bore) deep tube well with pipe line at Sihora, Gosalpur and Deori Railway Colony with GI pipe line under ADEN JBP sub division (03 Nos. bore)	DRM W- JBP- 11- 2016	Y	Y	N	N	TCM to be held.



**CIVIL ENGG.**

*WEST CENTRAL RAILWAY*

**OPEN LINE/JBP DIVN. DRM(W)JBP's Office**