

TENDERS UNDER FINALIZATION

ANNEXURE - II

From 01.03.2017 to 31.03.2017 as on 01.04.2017 of Dy. Chief Engineer (Const.), WCR, Kota.

S No	Name of work	NIT No	Year	Value of work in lakh	Stages of Tender					Remark
					Briefing Note and comparative statement	Vetting of briefing note	Tender committee minutes finalised	Tender committee minutes accented	Acceptance letter issued	
1	Jhalawar City, KM: 26.50 to KM: 38.00 - Linking of track and other P. Way works in the state of Rajasthan in connection with RMA-BPL New BG Rail Line Project.		2016	300	Brief Note prepared.	Vetted & Under TC				
2	Construction of Two Tunnels and ancillary works including Earthwork in formation and Construction of minor bridges from ch. 82000 to 85200 and 86600 to 88200 between Aklera to Nayagaon in state of Rajasthan as part of Ramganj mandi – Bhopal New BG Rail line project		2016	7730.03	Brief Note prepared.	Technical Bid uner TC				
3	Construction of One Tunnel and ancillary works including Earthwork in formation and Construction of minor bridges from ch. 92000 to 97760 between Aklera to Nayagaon in state of Rajasthan as part of Ramganj mandi – Bhopal New BG Rail line project		2016	9769.79	Brief Note prepared.	Technical Bid uner TC				
4	Extension of Platform no. 2, 3 & 4 NAD end & pathway and civil Engineering works in connection with remodeling of passenger yard with Route Relay Interlocking of Kota Division of West Central Railway.		2016		Brief Note prepared.					
5	Construction of Major Bridges/ROB between Aklera-Nayagaon section from km 75.00 to km 100.00 and other ancillary works in the State of Rajasthan in connection with RMA-BPL New BG Rail line project		2016	4415.62	Brief Note prepared.					