

Status of release of Security Deposit from 1-3-2017 to 31-3-17 (As on 31-3-17)

Sr No	W O No	Name of work	Name of firm	Date of physical completion of work	Date of passing of final bill	Date of letter sent to finance for release	Date of release
1	W/6714/T	GGC Providing seprate toilet blocks	Ascent Marketting	28.2.16	7.2.17	28.3.17	-
2	W/6660/T	ADEN SWM Sec Standarisation of sand humps	Prayag Construction	17.11.15	28.11.16	29.3.17	-

Remarks