

(1) Status of release of EMD of unsuccessful tenderer Division - Bhopal (Open Line) From 01.06.2017 to 30.06.2017

Sr No	Name of work	NIT No.	Names of unsuccessful tenderers	Date of finalization of tender	Date of letter sent to Finance for release	Date of release of EMD	Remarks
1	Repairs and maintenance of Hand pumps in ADEN(M) Guna section for 02 years	WCR/BPL/W/2016-17/N-18 dt 18.03.17	Balvir Motor Rebanding and Engineering work, Santosh Kumar Panjwani.	02.06.17	02.06.17	05.06.17	
2	Construction of Limited Height Subway for light vehicles at Km.762/26-28 (HBD) on Itarsi-Bhopal section as RCC box of size 2/4.00 x 3.00m (Box pushing with RH girder on UP & DN road and cast in situ in new 3rd line)	WCR/BPL/W/2016-17/ C-19 dt.07.02.17	Seth Mohanlal Hiralal Construction Co., Shri Sukhvinder Sandhu, Om Prakash Goyal and Co., Shri Laxmi Narayan Panthi, Ajay Kumar Gangwar, M/s.Haridas, Om Prakash Menghani	06.06.17	06.06.17	08.06.17	
3	Provision of track side drain between BNI-BKA Ghat Section for improving drainage with other Civil Engineering and miscellaneous work under ADEN(M)BPL	WCR/BPL/W/2016-17/ C-18 dt.03.02.17	Shri Laxmi Narayan Panthi, M/s.P.K.Jain	09.06.17	09.06.17	12.06.17	

