

2(b) Status of release of Security Deposit

**Division- Bhopal (Open Line)
From 01.06.2017 to 30.06.2017**

Sr No	Name of work	Name of firm	Date of physical completion of work	Date of passing of final bill	Date of letter sent to finance to release	Date of release	Remarks
1	Miscellaneous repair and maintenance of track work under SSE(P.W)(N)HD under ADEN/Harda Sub-Divn	M/s.Pawan Enterprises	10.03.17	09.05.17	13.06.17	14.06.17	
2	White wash, colour wash painting of all residential and service building under SSE(W)SVPI sec as per USOR 2011 of WCR costing upto Rs.2.00 Lakh each year 2015-16	Shri Parvez Khan	23.06.16	18.07.16	01.06.17	06.06.17	
3	Heavy repairs to platform No.1 at Guna, ASKN and other PF surface under ADEN/Guna	M/s.Dayal Construction	20.12.15	03.02.16	02.06.17	08.06.17	
4	A)TTR (P) work under DEN(W)BPL on Bina-RTA sec (B)TFR work under DEN(W)BPL	M/s.ShankerConstruction	11.05.16	July 16	02.06.17	08.06.17	
5	Deep screening by BCM and manned on Bina-RTA sec bet km.975.93 to 1042.00 SL under Sr.DEN(N)BPL (Total 43.07km)	M/s.ShankerConstruction	30.06.16	02.08.16	07.06.17	12.06.17	
6	Part-A) Kolaras-Heavy repairs to platform surface Part-B) Heavy repairs and raising of platform surface and widening of yard	M/s.Real Projects	30.11.16	02.02.17	27.06.17	29.06.17	
7	ADEN/SFY sec-Supplying, stacking and loading into hoppers of 60000 m ³ 65mm gauge machine crushed ballast at CBK Depot	Rakhab Chand Jain	05.04.17	14.06.17	30.06.17	30.06.17	