

**TENDERS UNDER FINALISATION
DURING THE MONTH – Aug 2017 (31.08.2017)**

Sr. No.	Name of work	NIT No.	Stage of tender					Remark
			Briefing note and comparative statement	Vetting of Briefing note	Tender committee minutes finalized	Tender committee minutes acceptance	Acceptance letter issued	
			Yes/No	Yes/No	Yes/No	Yes/No	Yes/No	
1	Construction of Road over Bridge at Chainage 17250 m in Rewa-Govindgarh section of Rewa-Sidhi New B.G.Rail Line project	DY.CE/C/JBP/07-17 dated 25.04.17	Yes	Yes	No	No	No	
2	Proposed Earthwork in formation, minor bridges, LHS/RUBs, drain work, land boundary post and other ancillaries works from Km 20.15 to Im 88.75 (Excluding tunnel portion from Km 22.00 to 27.10 Km and from Km 78.15 to 83.60) in connection with Rewa-Sidhi New B.G.Rail Line project (Two packet)	DY.CE C JBP – 12-2017 dated	Yes	Yes	No	No	No	

Sr. No.	Name of work	NIT No.	Stage of tender					Remark
			Briefing note and comparative statement	Vetting of Briefing note	Tender committee minutes finalized	Tender committee minutes acceptance	Acceptance letter issued	
			Yes/No	Yes/No	Yes/No	Yes/No	Yes/No	
3	Supply and stacking 65mm nominal size machine crushed stone ballast between Rewa-Govindgarh section in connection of Rewa-Sidhi new B.G.Rail Line proje4ct. Appoximate qty 56,000 cum	DY.CE C JBP-16-2017 dated 16.06.17	Yes	Yes	Yes	No	No	
4	Proposed construction of foundation and sub – structure of important bridge (Sone Bridge .Span 16x 45.7 M) at chainage 80304 M between Churhat – and Sidhi stations in connection with Rewa – Sidhi New B.G. Rail Line Project (Two Packet)	DY.CEC JBP-17-2017 dated 27.06.17	Yes	No	No	No	No	
5	Construction of RRI building(G+2) and D.G. set room etc. in connection with replacement of Mechanical lever frames centralized operation of Points & Signals at New Katni Junction.	DY.CEC JBP-19-2017 dated : 11.07.2017	Yes	No	No	No	No	