

**TENDERS UNDER FINALIZATION
DURING THE MONTH – August 2017 (31.08.2017)**

Sr. No	Name of work	NIT No.	Stage of Tender					Remark
			Briefing note and comparative statement	Vetting of Briefing note	Tender committee minutes finalized	Tender committee minutes acceptance	Acceptance letter issued	
			Yes/No	Yes/No	Yes/No	Yes/No	Yes/No	
1.	Supplying and stacking 65 mm machine crushed hard and durable track stone ballast as per Rly's specification of Jun 2004 including all lead, lift, taxes, royalties, duties etc. between Satna-Baghai Road section in connection with STA-Rewa doubling (Approximate Qty. 75,000 cum)	Dy.CE©JBP – 08-2017 dated 03.05.2017	Yes	Yes	Yes	Yes	No	Accepted for negotiation. Negotiation is to be done up to 15.09.2017.
2.	Extension of washing pit line No.5 and 6 by 90m each at old loco shed Jabalpur.	Dy.CE©JBP – 15-2017 dated 07.06.2017	Yes	Yes	No	No	No	MEC verification under process.
3.	Linking of track and other P.Way works between Satna to Sakariya & Hinauta Ramban to Baghai Road in connection with Satna-Rewa doubling work.	Dy.CE(C)JBP - 18-2017 dated 02.07.17	Yes	Yes	No.	No.	No.	TCM under process

