

## TENDERS UNDER FINALIZATION

## ANNEXURE - II

From 01.08.2017 to 31.08.2017 as on 01.09.2017 of Dy. Chief Engineer (Const.), WCR, Kota.

S No	Name of work	NIT No	Year	Value of work in lakh	Stages of Tender					Remark
					Briefing Note and comparative statement	Vetting of briefing note	Tender committee minutes finalised	Tender committee minutes accented	Acceptance letter issued	
1	km 38.00 to 75.00 – Linking of track and other P.Way works in the State of Rajasthan in connection with RMA-BPL New BG Rail Line Project.	Dy.CE/C/ Kota/06/2017.	2017	677.3	Prepared & sent to A/cs	Vetted	Under TC			
2	km 38.00 to Km.75.00 (Aklera) - Supplying of 95000 cum Machine crushed stone ballast Conforming to latest RDSO specification and leading, loading, stacking the same, at nominated locations along the alignment in the State of Rajasthan in connection with RMA - BPL New BG Rail Line Project	Dy.CE/C/ Kota/07/2017.	2017	622.25	Prepared & sent to A/cs	Vetted	Under TC			
3	Construction of station building , Platform and other ancillary works at <b>Jhalarapatan Station</b> and extension of platform at <b>Jhalawar City</b> in connection with RMA-BPL New BG Rail line project.	Dy.CE/C/ Kota/8/2017.	2017	390.24	Prepared & sent to A/cs	Vetted				Tender Discharged on 21.08.2017 & reinvited
4	Junakhera & Aklera Construction of Station Building , High Level Platform for and Provision of Passenger amenities and <b>Ametha</b> Construction of Medium level Platform & provision of passenger amenities in connection with Ramganjmandi –Bhopal New BG Rail line Project.	Dy.CE/C/ Kota/09/2017.	2017	611.21	Prepared & sent to A/cs	Vetted	Under TC			
5	Hiring of One vehicles for <b>Dy. Chief Engineer (C-II)</b> - TATA Sumo,/ Bolero/Mahindra Jeep/Tavera/Scorpio , or similar, perfectly in good condition with registration as per special condition of contract and as directed & approved by the Engineer in charge.	Dy.CE/C/ Kota/10/2017.	2017	5.7 Lakhs	Under preparation					
6	T.No. Dy.CE/C/KTT/12/2017: Hiring of 1 vehicle for Dy.CE/C-I/Kota	Dy.CE/C/ Kota/12/2017.	2017	5.7	Prepared & sent to A/cs	Vetted	Under TC			

7	T.No. Dy.CE/C/KTT/13/2017: Hiring of 1 vehicle for XEN/C-I/Kota	Dy.CE/C/ Kota/13/2017.	2017	5.7	Prepared & sent to A/cs	Vetted	Under TC				
8	T.No. Dy.CE/C/KTT/14/2017: Hiring of 1 vehicle for XEN/C-II/Kota	Dy.CE/C/ Kota/14/2017.	2017	5.7	Prepared & sent to A/cs	Vetted	Under TC				No offer received
9	T.No. Dy.CE/C/KTT/14/2017: Hiring of 1 vehicle for XEN/C-RMA	Dy.CE/C/ Kota/15/2017.	2017	5.7	Under preparation						No offer received
10	T.No. Dy.CE/C/KTT/14/2017: Hiring of 1 vehicle for XEN/C-JLWC	Dy.CE/C/ Kota/16/2017.	2017	5.7	Prepared	Vetted	Under TC				
11	JLWC-Jhalrapatan Channel Sleeper	Dy.CE/C/ Kota/17/2017.	2017	50 Lacs	Prepared	Vetted	Under TC				
12	Jhalawar City to Nayagaon- Mobile Flush Butt Welding	Dy.CE/C/ Kota/18/2017.	2017	300 Lacs	Prepared	Vetted	Under TC				
13	T.No. Dy.CE/C/Kota/05/2017: Biaora- Bhopal section - Preparation of GAD of Minor & Major Bridges and yard plans along with design of Non Standard Minor Bridges in connection with Ramganj Mandi - Bhopal New BG Rail Line Project.	Dy.CE/C/ Kota/5/2017.	2017	5.7	Prepared & Vetted	Vetted	Under TC				Under TC