

Division- Bhopal (Open Line)

2(b) Status of release of Security Deposit

From 01.08.2017 to 31.08.2017

Sr No	Name of work	Name of firm	Date of physical completion of work	Date of passing of final bill	Date of letter sent to finance to release	Date of release	Remarks
1	BPL Divn-Provision of RUB/LHS in lieu of unmanned LC No.97, 120, 141 & 143 in RTA-MKC under ADEN/SFY (4 Nos.)	M/s.Agrawal Enterprises	15.6.15	03.03.17	24.8.17	28.8.17	
2	Manning of 15 Nos. unmanned LC. Provision of lifting barriers at LC No.61,75, 103, 115, 118, 119, 25A, 27, 29, 48, 51, 57, 58, 23 & 50 (Total 15 Nos.) ADEN(W)BPL	M/s.P.K.Jain	31.01.17	11.03.17	14.08.17	16.08.17	
3	RTA-MKC sec (A)Heavy repairs to road culverts for draining out stagnated water bet km.1255/1 to 1255/8. (B) Heavy repairs to culverts on approach road in LC 160 to draining out stagnated water (C) Heavy repairs to drainage and protection work for draining out stagnated water between km.1255/9 to 1256/3	M/s.Kakkaji Builders	20.12.16	03.03.17	03.08.17	08.08.17	