

TENDERS UNDER FINALIZATION

ANNEXURE - II

From 01.09.2017 to 30.09.2017 as on 30.09.2017 of Dy. Chief Engineer (Const.), WCR, Kota

S No	Name of work	NIT No	Year	Value of work in lakh	Stages of Tender					Remark
					Briefing Note and comparative statement	Vetting of briefing note	Tender committee minutes finalised	Tender committee minutes accepted	Acceptance letter issued	
1	km 38.00 to 75.00 – Linking of track and other P.Way works in the State of Rajasthan in connection with RMA-BPL New BG Rail Line Project.	Dy.CE/C/ Kota/06/2017.	2017	677.3	Prepared & sent to A/cs	Vetted	Under TC			Under TC
2	km 38.00 to Km.75.00 (Aklera) - Supplying of 95000 cum Machine crushed stone ballast Conforming to latest RDSO specification and leading, loading, stacking the same, at nominated locations along the alignment in the State of Rajasthan in connection with RMA - BPL New BG Rail Line Project	Dy.CE/C/ Kota/07/2017.	2017	622.25	Prepared & sent to A/cs	Vetted	Under TC			Under TC
3	Construction of station building , Platform and other ancillary works at Jhalarapatan Station and extension of platform at Jhalawar City in connection with RMA-BPL New BG Rail line project.	Dy.CE/C/ Kota/8/2017.	2017	390.24	Prepared & sent to A/cs	Vetted				Tender Discharged on 21.08.2017 & reinvited
4	Junakhera & Aklera Construction of Station Building , High Level Platform for and Provision of Passenger amenities and Ametha Construction of Medium level Platform & provision of passenger amenities in connection with Ramganjmandi –Bhopal New BG Rail line Project.	Dy.CE/C/ Kota/09/2017.	2017	611.21	Prepared & sent to A/cs	Vetted	Under TC			Under TC
5	T.No. Dy.CE/C/KTT/12/2017: Hiring of 1 vehicle for Dy.CE/C-I/Kota	Dy.CE/C/ Kota/12/2017.	2017	5.7	Prepared & sent to A/cs	Vetted	Under TC			Under TC
6	T.No. Dy.CE/C/KTT/13/2017: Hiring of 1 vehicle for XEN/C-I/Kota	Dy.CE/C/ Kota/13/2017.	2017	5.7	Prepared & sent to A/cs	Vetted	Under TC			Tender Discharged & reinvited & to open on 7.11.2017

7	T.No. Dy.CE/C/KTT/14/2017: Hiring of 1 vehicle for XEN/C-JLWC	Dy.CE/C/ Kota/16/2017.	2017	5.7	Prepared	Vetted	Under TC			Tender Discharged & reinvited & to open on 7.11.2017
8	JLWC-Jhalrapatan Channel Sleeper	Dy.CE/C/ Kota/17/2017.	2017	50 Lacs	Prepared	Vetted	Under TC			Under TC
9	Jhalawar City to Nayagaon- Mobile Flush Butt Welding	Dy.CE/C/ Kota/18/2017.	2017	300 Lacs	Prepared	Vetted	Under TC			Under TC