

LIST OF PURCHASE ORDERS

Sr.	P.O. No. and Date	PO Value	PL.No	Item Description	POSr.	Consignee	PO Qty	Dely.Dt
PO Status ==> FP:Fully pending; PC:Partly Complete; FC: Fully Complete; PX: Partly Cancelled; FX: Fully Cancelled;								
1	50165021141016 dt.25-JAN-17 on M/s.MANOJ CABLES LIMITED-DELHI	93757450 (FX)	5611NS	Underground Armoured Jelly Filled Quad Cable of Size 6 Quad having 0.9 mm conductor dia as per RDSO Spec. No. IRS: TC 30/2005 (Ver.-1) with Amend. No. 4 or latest.	1	SSE/SIG/C/KTE	1 KM	25-Jun-17
					2	SSE/SIG/C/KTE	27 KM	25-Jun-17
					3	SSE/SIG/C/KTE	2 KM	25-Jun-17
					4	SSE/SIG/C/KTE	11 KM	25-Jun-17
					5	SSE/SIG/C/KTE	54 KM	25-Jun-17
					6	SSE/SIG/C/KTE	2 KM	25-Jun-17
					7	SSE/SIG/C/KTE	96 KM	25-Jun-17
					8	SE/TELE/WKS/KTT	12.36 KM	25-Jun-17
					9	SE/TELE/WKS/KTT	2.34 KM	25-Jun-17
					10	SSE/TELE/C TO/KOTA	8 KM	25-Jun-17
					11	SSE/SIG/KO TA NORTH	8 KM	25-Jun-17
					12	SSE/SIG/KO TA NORTH	10 KM	25-Jun-17
					13	SSE/SIG/C/KOTA	6.5 KM	25-Jun-17
					14	SSE/SIG/C/KOTA	16.27 KM	25-Jun-17
					15	SSE/SIG/C/KOTA	15 KM	25-Jun-17
					16	SSE/SIG/C/KOTA	1 KM	25-Jun-17
					17	SSE/SIG/C/KOTA	28 KM	25-Jun-17
					18	SSE/TELE/HBJ	220 KM	25-Jun-17
					19	SSE/TELE/HBJ	1 KM	25-Jun-17
					20	SSE/SIG/ST A	.5 KM	25-Jun-17
					21	SSE/SIG/ST A	.5 KM	25-Jun-17
					22	SSE/TELE/M/KTE	7 KM	25-Jun-17
					23	SSE/TELE/M/KTE	6 KM	25-Jun-17
2	30161249101182 dt.30-JAN-17 on M/s.KNORR-BREMSE INDIA PVT. LTD.-PALWAL	23815334 (PC)	30986679	Complete set of Air Brake (consisting of 23 items) as per annexure to Spcen. No.- 02-ABR-02.	1	DYCMM (CRWS) BHOPAL	43 Set	30-Apr-17
					2	DYCMM (CRWS) BHOPAL	30 Set	31-May-17
					3	DYCMM (CRWS) BHOPAL	30 Set	30-Jun-17
					4	DYCMM (CRWS) BHOPAL	30 Set	31-Jul-17
					5	DYCMM (CRWS) BHOPAL	30 Set	31-Aug-17
					6	DYCMM (CRWS) BHOPAL	30 Set	30-Sep-17

				7	DYCMM (CRWS) BHOPAL	30 Set	31-Oct-17
				8	DYCMM (CRWS) BHOPAL	30 Set	30-Nov-17
				9	DYCMM (CRWS) BHOPAL	30 Set	31-Dec-17
				10	DYCMM (CRWS) BHOPAL	30 Set	31-Jan-18
				* END OF REPORT *			