

**TENDERS UNDER FINALISATION  
DURING THE MONTH – Oct 2017 (31.10.2017)**

Sr. No.	Name of work	NIT No.	Stage of tender					Remark
			Briefing note and comparative statement	Vetting of Briefing note	Tender committee minutes finalized	Tender committee minutes acceptance	Acceptance letter issued	
			Yes/No	Yes/No	Yes/No	Yes/No	Yes/No	
1	Supply and stacking 65mm nominal size machine crushed stone ballast between Rewa-Govindgarh section in connection of Rewa-Sidhi new B.G.Rail Line proje4ct. Appoximate qty 56,000 cum	DY.CE C JBP- 16-2017 dated 16.06.17	Yes	Yes	No	No	No	
2	Proposed construction of foundation and sub – structure of important bridge (Sone Bridge .Span 16x 45.7 M) at chainage 80304 M between Churhat – and Sidhi stations in connection with Rewa – Sidhi New B.G. Rail Line Project (Two Packet )	DY.CEC JBP-17-2017 dated 27.06.17	Yes	Yes	No	No	No	
3	Earthwork information construction of minor bridges and LHS , relay room , supply of ballast linking of track and other P.way works etc in connection with Jukehi Chord line between Katni- Jukehi section of Jabalpur.	Dy.CE C JBP-26-2017 dt 01.09.2017	Yes	Yes	No	No	No	
4	Mobile Flash Butt Welding of 60/52 Kg (90/72 UTS) Rails between Rewa to Govindgarh in connection with Rewa-Sidhi new B.G.Rail Line Project.	DY.CE/C/JBP/24/17 dated 18.08.17	Yes	Yes	No	No	No	