

**CIVIL ENGG.****WEST CENTRAL RAILWAY****OPEN LINE/JBP DIVN. DRM(W)JBP's Office**

Tender under finalization with Sr. DEN(Co.)JBP for the period from 01.11.17 to 30.11.17

| SN | Name of work  | NIT No             | Briefing Note and comperative | Vetting of Briefing Note | Tender committee minutes accepted | Acceptance letter issued | Remarks                        |
|----|---|--------------------|-------------------------------|--------------------------|-----------------------------------|--------------------------|--------------------------------|
| 1  | Supplying and stacking of 65 mm machne crushed hard and durable track stone ballast as per Railways specification of June-2004 including all lead, lift , royalties, duties etc at Bhitoni Depot under Asst. Divisional Engineer NU sub division.             | DRMW -JBP-97-2017  | Y                             | Y                        | N                                 | N                        | Credential under verification. |
| 2  | Supplying stacking and loading of 65 mm machine crushed hard and durable track stone ballast as per Rly's specification of Jun-04 including all lead, lift, royalties, duties, taxes etc at Salina Depot under ADEN BEHR sub division. (Approx Qty 50000 Cum) | DRMW -JBP-109-2017 | Y                             | Y                        | N                                 | N                        | Credential under verification  |
| 3  | Supplying stacking and loading of 65 mm mahine crushed hard and durable track stone ballastr as per Rly's specification of June-2004 including all lead, lift, royalties, taxes, duties etc. at Hardua Depot under ADEN Katni sub division                    | DRMW -JBP-111-2017 | Y                             | Y                        | N                                 | N                        | TCM to be held.                |

**CIVIL ENGG.**

***WEST CENTRAL RAILWAY***

**OPEN LINE/JBP DIVN. DRM(W)JBP's Office**

Tender under finalization under Sr. DEN(HQ)JBP's jurisdiction for the period 01.11.17 to 30.11.17

| SN | Name of work | NIT No | Briefing Note and competitive | Vetting of Briefing Note | Tender committee minutes accepted | Acceptance letter issued | Remarks |
|----|--------------|--------|-------------------------------|--------------------------|-----------------------------------|--------------------------|---------|
|----|--------------|--------|-------------------------------|--------------------------|-----------------------------------|--------------------------|---------|

| Tender under finalization under Sr. DEN(N)JBP's jurisdiction for the period 01.11.2017 to 30.11.2017 |   |                    |                               |                          |                                   |                          |                 |
|--|---|--------------------|-------------------------------|--------------------------|-----------------------------------|--------------------------|-----------------|
| SN   | Name of work  | NIT No             | Briefing Note and comparative | Vetting of Briefing Note | Tender committee minutes accepted | Acceptance letter issued | Remarks         |
| 1  | Construction of IBS building for the work of Jabalpur division - Interlocking of level crossing gates made out of precast autoclaved aerated concrete non reinforced panels ( 3 nos) Level Crossing No. 362 (Jukehi - Pakaria Road), Level Crossing No. JK 10 (Jukehi - Kymore) and level crossing No. BJSG-1 (Satna-BJSG Sdg). | DRM W-JBP-66-2017  | Y                             | Y                        | N                                 | N                        | TCM to be held. |
| 2  | Extension of barrel length and rehabilitation of existing Arch bridge by Arch top RCC box of Briudge No. 1165/1 span 5X6.10 M and Br. No. 1166/1 span 12.6.10 M in JBP-MKP section  | DRM W-JBP-117-2017 | Y                             | Y                        | N                                 | N                        | TCM to be held. |

**CIVIL ENGG.****WEST CENTRAL RAILWAY****OPEN LINE/JBP DIVN. DRM(W)JBP's Office**

| Tender Under Finalisation<br>DEN (South) JBP Section. for the Period from 01.11.2017 to 30.11.17 |  |                      |   |                          |                                     |                          |                 |
|--|--|----------------------|---|--------------------------|-------------------------------------|--------------------------|-----------------|
| Sr. No.  | Name of Work   | NIT NO.              | Briefing Note and comparative statement | Vetting of Briefing note | Tender Committee minutes acceptance | Acceptance letter issued | Remarks         |
| 1  | Carrying out following 02 works Part I-Jabalpur Division - Provision of 13 IBS made out of precast autoclaved aerated concrete non reinforced panels - Itarsi - Jabalpur- 07 Nos- BG | DRM W- JBP- 65- 2017 | Y                                       | Y                        | N                                   | N                        | TCM to be held  |
| 2  | Replacement of cracked non standard channel sleepers and GRP fittings in Divisional Engineer (South) Jabalpur section.   | DRM W- JBP- 80- 2017 | Y                                       | Y                        | Y                                   | Y                        | TCM to be held. |
| 3  | Proposed strengthening of existing Arch bridge 790/1 (1X4.57M) at Km 790/2-3, 749/2 (3X3.05M) and 749/1 (2/3.05M) at Km. 749/1-2 by providing RCC arch top box                       | DRM W- JBP- 83- 2017 | Y                                       | Y                        | Y                                   | Y                        | TCM to be held. |
| 4  | Standardization and upgradation of all level crossings under Divisional Engineer(South) Jabalpur jurisdiction  | DRM W- JBP- 84- 2017 | Y                                       | Y                        | N                                   | N                        | TCM to be held. |
| 5  | Itarsi-Jabalpur- Replacement of quarters 23 nos. 12 nos at Narsinghpur and 11 nos at Karakbel  | DRM W- JBP- 98- 2017 | Y                                       | Y                        | N                                   | N                        | TCM with DFM    |
| 6  | Itarsi-Jabalpur Replacement of quarters 12 Nos. at Gadarwara   | DRM W- JBP- 99- 2017 | Y                                       | Y                        | N                                   | N                        | TCM with DFM    |

**CIVIL ENGG.*****WEST CENTRAL RAILWAY*****OPEN LINE/JBP DIVN. DRM(W)JBP's Office**

| Tender Under Finalisation   |  |                       |   |                          |                                     |                          |                             |
|---|--|-----------------------|---|--------------------------|-------------------------------------|--------------------------|-----------------------------|
| DEN (South) JBP Section. for the Period from 01.11.2017 to 30.11.17 |  |                       |   |                          |                                     |                          |                             |
| Sr. No.   | Name of Work   | NIT NO.               | Briefing Note and comparative statement | Vetting of Briefing note | Tender Committee minutes acceptance | Acceptance letter issued | Remarks                     |
| 7   | Proposed extension of barrel length on Dn side of Bridge no. 807/1, 752/1, 752/5, 755/1, 752/6, 752/4, 759/2 on Itarsi-Jabalpur Division | DRM W- JBP- 106- 2017 | Y                                       | N                        | N                                   | N                        | Briefing under preparation. |

## Tender Under Finalisation

Sr. DEN.(West) JBP Section. for the Period from 01.11.2017 to 30.11.2017

| Sr.No. | Name of Work   | NIT NO.          | Briefing Note and comparative statement | Vetting of Briefing note | Tender Committee minutes acceptance | Acceptance letter issued | Remarks         |
|--------|--|------------------|---|--------------------------|-------------------------------------|--------------------------|-----------------|
| 1      | TRR-15.158 between Km. 1114.692 to 1114.80 = .108 Km. dn, 1156.40 to 1164.85 = 8.45 km up , 1179.8 to 1186.4 = 6.60 up total 15.158 (ii) TBR 80.72 Kms. up road under Sr. DEN (W) section  | DRM W-JBP-77-17  | Y                                       | Y                        | N                                   | N                        | TCM with TAA    |
| 2      | Two Misc. works under Sr. DEN (W) JBP section. Part-A Part work of Jabalpur division. :- Augmentation of facilities divyang persons at all D & E category stations. Part-B Provision of amenities at stations for divyang persons in connection with accessible India campaign | DRM W-JBP-78-17  | Y                                       | Y                        | N                                   | N                        | TCM to be held. |
| 3      | Provision of toilets in special and A class busy L_xing gates on Jabalpur division   | DRM W-JBP-117-17 | Y                                       | Y                        | N                                   | N                        | TCM to be held. |
| 4      | Standardization and upgradation of level crossings and provision of height gauge at level crossing gates under Sr. Divisional Engineer (West) section  | DRM W-JBP-120-17 | Y                                       | Y                        | N                                   | N                        | TCM to be held. |

| Tender Under Finalisation  |  |                   |   |                          |                                     |                          |                                 |
|--|--|-------------------|---|--------------------------|-------------------------------------|--------------------------|---------------------------------|
| DEN.(East) JBP Section. For the Period from 01.11.2017 to 30.11.17 |  |                   |   |                          |                                     |                          |                                 |
| Sr.No.   | Name of Work   | NIT No            | Briefing note and comparative statement | Vetting of Briefing note | Tender Committee minutes acceptance | Acceptance letter issued | Remarks                         |
| 1  | Through Ballast Renewal 68.74 Km. on single line on Katni-Singrauli section under Divisional Engineer (East) Section   | DRMW-JBP-87-2017  | Y                                       | Y                        | N                                   | N                        | TCM to be held.                 |
| 2  | Two Misc.works under Divisional Engineer (East) section. Part-A part work of Jabalpur division- Augmentation of facilities for Divyang persons at All D & D category stations. Part-B Part work of Jabalpur Division- Provision of amenities at station for Divyang persons in connection with accessible India campaign | DRMW-JBP-95-2017  | Y                                       | Y                        | N                                   | N                        | TCM to be held.                 |
| 3  | 1. Renewal of switch and crossing with new 52 Kg/60 Kg curved switch and CMS crossing 27 Nos. between Katni-Singrauli. 2. Renewal of bokaro siding at Khanna Banjari station. 3. Through Rail Renewal 2.25 km. on bridge and their approaches under ADEN Beohari section   | DRMW-JBP-96-2017  | Y                                       | Y                        | N                                   | N                        | TCM to be held.                 |
| 4  | Outsourcing of 06 Nos. cook mates /TM for camping coaches of track machines working over Jabalpur Division for a period of one year  | DRMW-JBP-103-2017 | Y                                       | Y                        | N                                   | N                        | Under process                   |
| 5  | Repairs of Bridges by Guniting on Katni-Singrauli section  | DRMW-JBP-104-2017 | Y                                       | Y                        | N                                   | N                        | Under process                   |
| 6  | Majholi-Civil works in connection with Extension of line no. 3 & 4 for loong haul trains in KTE-SGRL section under ADEN BEHR sub division.   | DRMW-JBP-108-2017 | Y                                       | Y                        | N                                   | N                        | Credential under verification.. |

| Tender Under Finalisation  |  |                    |   |                          |                                     |                          |                                  |
|--|--|--------------------|---|--------------------------|-------------------------------------|--------------------------|----------------------------------|
| DEN.(East) JBP Section. For the Period from 01.11.2017 to 30.11.17 |  |                    |   |                          |                                     |                          |                                  |
| Sr.No.   | Name of Work   | NIT No             | Briefing note and comparative statement | Vetting of Briefing note | Tender Committee minutes acceptance | Acceptance letter issued | Remarks                          |
| 7  | Left overwork of repair and maintenane of track in the section of SSE(P.way) Saraigram under ADEN Beohari  | DRMW -JBP-110-2017 | Y                                       | Y                        | N                                   | N                        | Under Process                    |
| 8  | Katni-Singrauli:- Repairs to doors, windows, jaffery & AC sheet Katni-Singrauli section  | DRMW -JBP-114-2017 | Y                                       | Y                        | N                                   | N                        | TCM to be held.                  |
| 9  | Katni-Singrauli:- (i) Repairs & construction of approach road of colony and station including pathway in all colonies and stations in KTE-SGRL section. (ii) Repairs of tie bar fencing/provision of wire mesh fencing and renovation of children park Katni-SIngrauli section | DRMW -JBP-122-2017 | Y                                       | Y                        | Y                                   | N                        | Credential under verification    |
| 10   | Part-A Renovation of PWI office, small track machine office and tool room of gang at Saraigram Beohari and Khanna Banjari. Part-B Repairs of kitchen , bathroom and toilet with proper water supply arrangement in way side station in Katni -Singrauli section                | DRMW -JBP-123-2017 | Y                                       | Y                        | Y                                   | N                        | TCM to be held.                  |
| 11   | 2 Misc work under ADEN BEHR<br>Part A ; Improvement of institure and badminton hall at BEHR in KTE-SGRL section under ADEN BEHR<br>Part B; Repair of service building in KTE-SGRL section.   | DRMW -JBP-125-2017 | Y                                       | N                        | Y                                   | N                        | Briefing under vetting with Acs. |
| 12   | Miscellaneous track work on isolated locations in KTE-SGRL Section under the jurisdiction of DEN(E) /JBP   | DRMW -JBP-126-2017 | Y                                       | N                        | Y                                   | N                        | Briefing under vetting with Acs. |
| 13   | AMC of Paras makes USFD machines   | DRMW -JBP-127-2017 | Y                                       | N                        | Y                                   | N                        | Briefing under vetting with Acs. |



| Tender Under Finalisation   |   |                    |   |                          |                                     |                          |                      |
|---|---|--------------------|---|--------------------------|-------------------------------------|--------------------------|----------------------|
| DEN.(Central) JBP Section. For the Period from 01.11.2017 to 30.11.17 |   |                    |   |                          |                                     |                          |                      |
| Sr.No   | Name of Work  | NIT No             | Briefing note and comparative statement | Vetting of Briefing note | Tender Committee minutes acceptance | Acceptance letter issued | Remarks              |
| 1   | Supplying and stacking of 52 Kg/60 Kg (90 UTS) welding portions as per Railways standard under Sr. Section Engineer (P.way) Store Jabalpur  | DRM W-JBP-52-2017  | Y                                       | Y                        | N                                   | N                        | LAR awaited          |
| 2   | Renewal of switch and crossing with new 52kg/60 Kg curved switch and CMS crossings 51 Nos (1 in 12 = 17 Nos and 1 in 8.5 = 34 Nos) under Divisional Engineer (Central) Jabalpur section | DRM W-JBP-58-2017  | Y                                       | Y                        | N                                   | N                        | TC with DFM          |
| 3   | Provision of 126 Nos. USB data card for implementation of TMS in Engineering Department at Jabalpur Division  | DRM W-JBP-76-2017  | Y                                       | Y                        | N                                   | N                        | TC under preparation |
| 4   | Standardization, up gradation & Repair of road surface of level crossings under Divisional Engineer (Central) Jabalpur  | DRM W-JBP-88-2017  | Y                                       | Y                        | N                                   | N                        | TC under preparation |
| 5   | Jabalpur-Katni - Replacement of type I quarters by type II quarters (32 Nos. i.e. ADTL-8 Nos., Sihora-8 Nos., Dundi-4 Nos., Sleemanabad 4 Nos and Niwar 8 nos)                          | DRM W-JBP-100-2017 | Y                                       | Y                        | N                                   | N                        | TCM with DFM.        |
| 6   | Remodeling of Katni Murwara Yard and New Katni junction Yard for improvements in traffic facilities under DEN (Central) Jabalpur section  | DRM W-JBP-101-2017 | Y                                       | Y                        | N                                   | N                        | TCM to be held. .    |

**CIVIL ENGG.****WEST CENTRAL RAILWAY****OPEN LINE/JBP DIVN. DRM(W)JBP's Office**

| Tender Under Finalisation   |  |                    |   |                          |                                     |                          |                 |
|---|--|--------------------|---|--------------------------|-------------------------------------|--------------------------|-----------------|
| DEN.(Central) JBP Section. For the Period from 01.11.2017 to 30.11.17 |  |                    |   |                          |                                     |                          |                 |
| Sr.No   | Name of Work   | NIT No             | Briefing note and comparative statement | Vetting of Briefing note | Tender Committee minutes acceptance | Acceptance letter issued | Remarks         |
| 7   | Closure of level crossing no. 104 in Bina-Katni and level crossing No. 354 at Jabalpur-Katni section by Construction of Parallel road/Diversion road   | DRM W-JBP-107-2017 | Y                                       | Y                        | N                                   | N                        | TCM to be held. |
| 8   | Itarasi-Jabalppur : Extension of Pit line No. 4 by 90 M towards Katni end.   | DRM W-JBP-112-2017 | Y                                       | Y                        | N                                   | N                        | TCM to be held. |
| 9   | Provision of 1st Foot Over Bridge at Dundi station   | DRM W-JBP-115-2017 | Y                                       | Y                        | N                                   | N                        | TCM to be held. |
| 10  | TRR (P) bet. Km. 984/3-985/5 up main and TSR(P) Km. 1049/0 - 1052/0 up , 1054/0 to 1055/0 and TRR(S) of existing 52Kg/72UTS 2nd class rail with 52 Kg 2nd class rail on up and dn loop of Sihora station - 3.45 Kms. on Itarasi-Manikpur section under ADEN Jabalpur | DRM W-JBP-121-2017 | Y                                       | Y                        | N                                   | N                        | TCM to be held. |
| 11  | JBP:- Improvement to washable apron of platform no. 1 at Jabalpur station under ADEN Jabalpur division   | DRM W-JBP-124-2017 | Y                                       | Y                        | N                                   | N                        | TCM to be held. |