

Unit – Dy. CE (C) II/JBP**6. Status of Final Bill****As on- Feb. 2018 (28.02.2018)**

Sr. No	Name of firm	Name of work	Contract Agreement No./Work order No./ Purchase order No.	Bill no. and date	Date of bill received in Divin./HQ	Date of bill sent to Finance	Remarks
1.	Prem Kumar Kashyap, JBP	Hiring of three vehicles for the official use of Dy. CE© I&II and Dy. FA & CAO(C) JBP separately.	Dy. CE(C)JBP/A- 153 Dated: 04.01.2016	28 th & Final dated 09.02.2018	09.02.2018	15.02.2018	
2.	M/s. Step up G.D. Complex, Jabalpur	Construction of centralized AC panel Room & other related in officer Club at Rail Saurabh Colony and Construction of 4 Unit servant quarters at Pachpedi, Jabalpur.	Dy. CE/C/JBP/A-151 Dated: 09.03.2015.	5 th & Final dated 15.02.2018	15.02.2018	26.02.2018	
3.	Shikha Shukla, Satna	Hiring of two vehicles for the official use of officers working under Dy. CE C JBP I & II	Dy. CE(C)JBP/A-160 dated 02.09.2016	5 th & Final dated 28.02.2018	27.02.2018	28.02.2018	