

**TENDERS UNDER FINALIZATION
DURING THE MONTH – March. 2018 (31.03.2018)**

No.	Name of work	NIT No.	Stage of Tender					Remark
			Briefing note and comparative statement	Vetting of Briefing note	Tender committee minutes finalized	Tender committee minutes acceptance	Acceptance letter issued	
			Yes/No	Yes/No	Yes/No	Yes/No	Yes/No	
1.	Supplying and stacking 65 mm machine crushed hard and durable track stone ballast as per Rly's specification of Jun 2004 including all lead, lift, taxes, royalties, duties etc. between Satna-Baghai Road section in connection with STA- Rewa doubling (Approximate Qty. 75,000 cum)	Dy. CE(C)JBP - 32 - 2017 dated 9.12.17	Yes	Yes	Yes	No.	No.	TCM under process
2.	Construction of Road Over Bridge including other ancillary works in lieu of LC 236 at Km 813/0-1 between Pipariya- Bankhedi stations on Hoshangabad- Pipariya Road.	Dy. CE©JBP – 01 - 2018 dated 11.01.2018	Yes	Yes	No.	No.	No.	TCM under process
3.	Earthwork in formation, construction of platform, service building, type-II quarters, Cover Over Platform, Foot Over Bridge, extension of existing bridges and RUB, development of circulating area, approach road, retaining wall, P. Way and other related works in connection with development of Madan Mahal station as coaching terminal. (Two Packet System).	Dy. CE(C)JBP - 03 -2018 dated 22.01.2018	Yes	Yes	No.	No.	No.	TCM under process