

**STATUS OF PASSING OF BILLS  
DURING THE MONTH – May- 2018 (31.05.2018)**

Sr. No.	Name of firm	Contract agreement No. / work order No./Purchase order no.	Name of work	Bill no. & date	Bill received in Division / HQ office	Bill sent to finance	Remark
1	M/s Om Prakash Jain, Barmer	Dy.CE (C) JBP/A-176 dated 13.03.2018	(Supplying construction of 65 station non building platform cover, approach road, circulating area etc. in connection with Rewa – Sidhi new BG Rail line project.	Dy.CE (C) JBP/Rewa-Govindgarh/4th Dt. /01/2018	18.05.2018	21.05.2018	01.05.2018
2	M/s laxyo Energy Limited, Ratlam	Dy.CE (C) JBP/A-188 dated 08.01.2018	Construction of Type – II, Type –III, Type – IV, Type – V quarters at various stations on Rewa – Govindgarh section including road etc. in connection with Rewa – Sidhi New B.G. Rail Line Project (Two packet)	Dy.CE (C) JBP/NKJ/Ist Dt. 06/04/2018	18.05.2018	21.05.2018	
3	M/s laxyo Energy Limited, Ratlam	Dy.CE (C) JBP/A-176 dated 22.06.2017	Construction of station building platform cover over platform, approach road, circulating area etc at Silpara, Govindgarh and Sidhi station in connection with Rewa-Sidhi new BG Rail line project.	Dy.CE (C) JBP/Rewa-Govindgarh/7th Dt. 07.05.2018	07.05.2018	07.05.2018	
4	M/s Abir Infrastructure Private Limited, New Delhi	Dy.CE (C) JBP/A-183 dated 06/11/2017	Proposed construction of BG single line Underground Railway Tunnel No. 1 for an approximate length of 3375 m in Hard Rock/Soil including cut and cover portion, portal walls, earthwork in formation on approaches of Tunnel, minor bridges , Side/Catch water drains and other miscellaneous works etc. from Km. 22.00 to	Dy.CE (C) JBP/Tunnel/Ist Dt. 04/05/2018	04.05.2018	07.08.2018	

Sr. No.	Name of firm	Contract agreement No. / work order No./Purchase order no.	Name of work	Bill no. & date	Bill received in Division / HQ office	Bill sent to finance	Remark
			Km. 27.10 in between Govindgarh-Baghwar stations of Rewa-Sidhi new BG Rail line project. (TWO PACKET)				