

**TENDERS UNDER FINALISATION
DURING THE MONTH – June 2018 (30.06.2018)**

Sr. No.	Name of work	NIT No.	Stage of tender					Remark
			Briefing note and comparative statement	Vetting of Briefing note	Tender committee minutes finalized	Tender committee minutes acceptance	Acceptance letter issued	
			Yes/No	Yes/No	Yes/No	Yes/No	Yes/No	
1	Proposed Earthwork in formation, minor bridges, LHS/RUBs, drain work, land boundary post and other ancillaries works from Km 20.15 to Km 88.75 (Excluding tunnel portion from Km 22.00 to 27.10Km and from Km 78.15 to 83.60) in connection with Rewa-Sidhi New B.G. Rail. Line project (Two Packet)	DY.CEC JBP - 29 - 2017 Dated 05.10.2017	Yes	Yes	No	No	No	
2	Construction of station building, platform, Goods Platform with Shed, cover over platform approach road, circulating area, pump house and water supply, Toilet block, water stand, Boundary wall, shed for waiting passenger and other misc. work, at Baghwar, Rampur Naikin and Churahat station in connection with Rewa-Sidhi new B.G.rail line project. (Two Packet)	DY.CE C JBP 02-2018 dated 11.01.2018	Yes	Yes	No	No	No	

