

**TENDERS UNDER FINALIZATION
DURING THE MONTH – August 2018 (31.08.2018)**

No.	Name of work	NIT No.	Stage of Tender					Remark
			Briefing note and comparative statement	Vetting of Briefing note	Tender committee minutes finalized	Tender committee minutes acceptance	Acceptance letter issued	
			Yes/No	Yes/No	Yes/No	Yes/No	Yes/No	
1.	Earthwork in formation, construction of platform, service building, type-II quarters, Cover Over Platform, Foot Over Bridge, extension of existing bridges and RUB, development of circulating area, approach road, retaining wall, P. Way and other related works in connection with development of Madan Mahal station as coaching terminal. (Two Packet System).	Dy. CE(C)JBP - 03 -2018 dated 22.01.2018	Yes	Yes	Yes	Yes	No.	Financial bid opened on 28.05.2018 TCM under process. Validity extended up to 26.09.2018
2.	Earthwork in formation, minor bridges, construction of platform, station building, Cover Over Platform, Foot Over Bridge, supply of ballast, transportation of P.way materials, P.way linking and other related works in connection with development of crossing station for NTPC between Gadarwara and Bohani station on Itarsi-Jabalpur route (Deposit work), (Two Packet System).	Dy. CE(C)JBP - 05 -2018 dated 25.05.2018	Yes	Under process	No.	No.	