

**TENDERS UNDER FINALIZATION**

**ANNEXURE - II**

**From 01.08.2018 to 31.08.2018 as on 01.09.2018 of Dy. Chief Engineer (Const.), WCR, Kota.**

S No	Name of work	NIT No	Year	Value of work in lakh	Stages of Tender					Remark
					Briefing Note and comparative statement	Vetting of briefing note	Tender committee minutes finalised	Tender committee minutes accepted	Acceptance letter issued	
1	Construction of Four Major Bridges between Aklera-nayagaon section from KM: 75.00 to 101.23 and other ancillary works in the state of Rajasthan in connection with Ramganj Mandi- Bhopal New BG Rail Line Project.	Dy.CE/C/ Kota/ 04/2018.	2017	24.40 Crore	Vetted	Tech bid under TC				
2	Construction of Road Over Bridge (ROB) involving span (1x36.0m +2x 30.0m) of steel composite girders in lieu of Level crossing No. 219 at Km 1168/06-08 between Dumariy-Bayana Stations of Kota Division of West Central Railway.	Dy.CE/C/ Kota/ 02/2018.	2017	1262.86 Lakh	Vetted	Under TC				
3	Balance Earthwork in formation in bank and cutting balance work of const. of minor bridges and other ancillary works between chainage 50000 to 57000 and 61000 to 75000 in connection with RMA-BPL New BG Rail Line Project.	Dy.CE/C/KTT/	2018	28.79 crore	vetted	Reinvited & to be opened on 07.09.2018				
4	Kota Div- Kota Ruthiyai- section- Construction of Five minor bridges, Loco shed with building, concrete path ways between tracks, concrete service road, station building and Yard master office, rest room for crew, and chain link fencing etc. with inthe premises of RVUNL for extension of existing marshalling yard inside Chabbra Thermal Power Plant (CTPP) at MotipuraChauki Railway station in connection with new 2x660 MW (Unit 5&6) Super Thermal Power Plant (SCTPP) as a deposit work of RVUNL.	Dy.CE/C/KTT/	2018	15.85 crore	Vetted	Under TC				
5	Kota Div- Kota Ruthiyai section- Laying & linking of track, including regrading of formation, spreading of ballast etc. with inthe premises of RVUNL for extension of existing marshalling yard inside Chabbra Thermal Power Plant (CTPP) at MotipuraChauki Railway station in connection with new 2x660 MW (Unit 5&6) Super Thermal Power Plant (SCTPP) as a deposit work of RVUNL.	Dy.CE/C/KTT/	2018	13.53 crore	vetted	Under TC				
6	Construction of ROB No. 46 at Shamgarh Yard of Kota Nagda section		2018	4.96 crore	vetted	Under TC				
7	Construction of ROB on LC No. 32 between Talavali - Chaumahla section of Kota Nagda section.		2018	5.59 crore	vetted	Under TC				
8	Motipura - Supply of Ballast 90000 Cum. In connection with RVUNL Chabra aThermal plant. Siding.		2018	6.22 crore	vetted	Under TC				