

**TENDERS UNDER FINALISATION
DURING THE MONTH – Sept 2018 (30.09.2018)**

Sr. No.	Name of work	NIT No.	Stage of tender					Remark
			Briefing note and comparative statement	Vetting of Briefing note	Tender committee minutes finalized	Tender committee minutes acceptance	Acceptance letter issued	
			Yes/No	Yes/No	Yes/No	Yes/No	Yes/No	
1	Construction of ROB at CH 77104.30 in connection with Rewa-Sidhi new BG Rail line Project.	DY.CE C JBP - 07-2018 dated : 25.06.2018	Yes	Yes	No	No	No	
2	Proposed Construction of RCC HS Tank 07 nos (01 no. each at Rewa & Sidhi station of 2.25 lakh liters capacity and 01 no each at Silpara, Govindgarh Bhagwar, Rampur Naikin and Churhat Station of 0.90 lakh liters capacity) on 15m staging each in connection with Rewa-Sidhi new B.G. Rail line Project.	DY.CE C JBP – 09/2018 dated : 16.07.2018	Yes	Yes	No	No	No	