

**STATUS OF PASSING OF BILLS
DURING THE MONTH – Jan- 2019 (31.01.2019)**

Sr. No.	Name of firm	Contract agreement No. / work order No./Purchase order no.	Name of work	Bill no. & date	Bill received in Division / HQ office	Bill sent to finance	Remark
2	M/s Bhairav Construction Company, Rajasthan	Dy.CE (C) JBP/A-178 dated 29.06.2017	Linking of track and other P.way works between Rewa to Govindgarh in connection with Rewa-Sidhi new BG rail line project.	Dy.CE(C)JBP /Rewa-Govindgarh/5th Dt. 31/12/2018	31/12/18	02/01/19	
2	M/s laxyo Energy Limited, Ratlam	Dy.CE (C) JBP/A-176 dated 22.06.2017	Construction of station buiulding platform cover over platform, approach road, circulating area etc at Silpara, Govindgarh and Sidhi station in connection with Rewa-Sidhi new BG Rail line project.	Dy.CE(C)JBP /Rewa-Govindgarh/11th Dt. 25/01/2019	25.01.19	25.01.19	
3	M/s Abir Infrastructure Private Limited, New Delhi	Dy.CE (C) JBP /A-183 dated 06/11/2017	Proposed construction of BG single line Underground Railway Tunnel No. 1 for an approximate length of 3375 m in Hard Rock/Soil including cut and cover portion, portal walls, earthwork information on approaches of Tunnel, minor bridges, Side/Catch water drains and other miscellaneous works etc. from Km. 22.00 to Km. 27.10 in between Govindgarh-Baghwar stations of Rewa-Sidhi new BG Rail line project. (TWO PACKET)	Dy.CE(C)JBP /Tunnel/10th Dt. 26/ 12/2018	29.01.19	30.01.19	
4	M/s Mehrotra Buildcon Pvt. Ltd. Satna.	Dy.CE (C)JBP/A-199 dated 29-06-2018	Proposed Construction of Foundation and Sub Structure of Important Bridge (Sone Bridge Span 16x45.7 M) at chainage 80304 m between Churhat and Sidhi stations in connection with Rewa-Sidhi New B.G.Rail Line Project (Two Packet).	Dy.CE(C)JBP/ Sone Bridge/2nd Dt. 29/01/2019	30.01.19	31.01.19	