

Office of the DyCE(TM)/BPL
TENDER UNDER FINALISATION (Dy.CE/TM/BPL)

March , 2019										
S.N.	Name of work	NIT No.	Value of tender in Rs.	Stage of Tender					Remark	File no.
				Briefing note and comparative statement	Vetting of Briefing Note	Tender Committee minutes finalised	Tender Committee minutes acceptance	Acceptance letter issued		
				Yes/No	Yes/No	Yes/No	Yes/No	Yes/No		
1	spares required for Overhauling of tamping unit of unimat & mp-2003 m/c	WCRBPLTM18P232 dtd 02.01.19	15852934	Yes	No	No	No	No	TC to be done	17/32
2	spares required for attention of track machine during IOH	WCRBPLTM18P235 dtd 02.01.19	245570	Yes	No	No	No	No	TC to be done	18/192
3	satellite frame required for CSM-924 machine	WCRBPLTM18S198 dtd 07.12.18	3092190	Yes	No	No	No	No	TC to be done	17/247
4	spares eommissioning of indirect braking system for MWM TBD232 V12	WCRBPLTM18S199 dtd 07.12.18	2250023	Yes	No	No	No	No	TC to be done	17/184
5	radiator required for MWM TBD232 V12 engine of Uni machine	WCRBPLTM18S200 dtd 11.12.18	422090	Yes	No	No	No	No	TC to be done	17/244
6	spares required for repairing of self starter for track machine working in WCR	WCRBPLTM18S201 dtd 31.12.18	228599	Yes	No	No	No	No	TC to be done	18/136
7	crankshaft kit required for self stater for track machine	WCRBPLTM18S202 dtd 12.12.18	1062000	Yes	No	No	No	No	TC to be done	18/142
8	supplying fixing commissioning & testing of unimate-8268 machine	WCRBPLTM18S233 dtd 02.01.18	488524	Yes	No	No	No	No	TC to be done	18/164
9	Main conveyor belt required for FRM machines working in WCR	WCRBPLTM18S204 dtd 10.12.18	232699	Yes	No	No	No	No	TC to be done	18/140
10	transducer required for track machine working in WCR	WCRBPLTM18S205 dtd 10.12.18	216648	Yes	No	No	No	No	TC to be done	18/111
11	bush required for hook assembly of lifting unit of unimate	WCRBPLTM18P219 dtd 30.11.18	226902	Yes	No	No	No	No	PO under prepration.	18/156
12	battery main switch and ignition switch required fir BCM,csm,duo machine	WCRBPLTM18P220 dtd 30.11.18	217026	Yes	No	No	No	No	PO under prepration.	18/155
13	Hydraulic pump required for UTV-006 machine working in WCR	WCRBPLTM18P207 dtd 10.12.18	236000	Yes	No	No	No	No	PO under prepration.	18/139
14	conveyor belt required for BCM-319 machine working in WCR	WCRBPLTM18P206 dtd 10.12.18	203904	Yes	No	No	No	No	PO under prepration.	18/141

Office of the DyCE(TM)/BPL

TENDER UNDER FINALISATION (Dy.CE/TM/BPL)

March , 2019										
S.N.	Name of work	NIT No.	Value of tender in Rs.	Stage of Tender					Remark	File no.
				Briefing note and comparative statement	Vetting of Briefing Note	Tender Committee minutes finalised	Tender Committee minutes acceptance	Acceptance letter issued		
				Yes/No	Yes/No	Yes/No	Yes/No	Yes/No		
15	repairing of valve of track machine working in WCR	WCRBPLTM18P236 dtd 04.01.19	228920	Yes	No	No	No	No	PO under prepration.	18/221
16	safety device required for BCM-319, BCM-322 & FRM-1868 machine working in WCR	WCRBPLTM18P230 dtd 27.12.18	192736	Yes	No	No	No	No	PO under prepration.	18/216
17	repainting of the whole machine during IOH for the year 2018-19	WCRBPLTM18W244 dtd 17.01.18	733326	Yes	No	No	No	No	LOA issued.	17/261
18	Miscellaneous job works and various machining works during repair and IOH/POH of track machines at ZTMD/BPL and STMD/Kota & JBP	WCRBPLTM18W244 dtd 17.01.18	1423632	Yes	No	No	No	No	LOA issued.	18/42
19	engine components required for attention of deutz engine of bcm machines	WCRBPLTM18P222 dtd 11.12.18	231091	Yes	No	No	No	No	PO under prepration.	18/157
20	spares required for fuel injector pump part no. 0401840754	WCRBPLTM18P223 dtd 11.12.18	215547	Yes	No	No	No	No	PO under prepration.	18/161
21	support cylinder required for csm-935 machine during IOH 2019-20	WCRBPLTM18P245 dtd 29.01.19	118341	Yes	No	No	No	No	PO under prepration.	18/184
22	spares required for repair of blower of duezt engine of BCM machine	WCRBPLTM18P224 dtd 11.12.18	201852	Yes	No	No	No	No	PO under prepration.	18/162
23	spares required for repair of fuel injector pump & self starter of deutz engine	WCRBPLTM18P225 dtd 11.12.18	190870	Yes	No	No	No	No	PO under prepration.	18/166
24	safety device required for BCM-319, BCM-322 & FRM-1868 machine working in WCR	WCRBPLTM18P229 dtd 26.12.18	192736	Yes	No	No	No	No	PO under prepration.	18/213
25	Toothed gear required for DGS-402 mahine working in WCR	WCRBPLTM18P227 dtd 26.12.18	235526	Yes	No	No	No	No	PO under prepration.	18/219
26	Hycl 2 2/1 hyd cylinder required for ATRT machine working in WCR	WCRBPLTM18P228 dtd 26.12.18	127287	Yes	No	No	No	No	PO under prepration.	18/218

Office of the DyCE(TM)/BPL

TENDER UNDER FINALISATION (Dy.CE/TM/BPL)

March , 2019										
S.N.	Name of work	NIT No.	Value of tender in Rs.	Stage of Tender					Remark	File no.
				Briefing note and comparative statement	Vetting of Briefing Note	Tender Committee minutes finalised	Tender Committee minutes acceptance	Acceptance letter issued		
				Yes/No	Yes/No	Yes/No	Yes/No	Yes/No		
27	Hycl 5" hyd cylinder required for TRT machine working in WCR	WCRBPLTM18P226 dtd 26.12.18	240570	Yes	No	No	No	No	PO under prepration.	18/217
28	hoses required for AC unit of track machines working in WCR	WCRBPLTM18P246 dtd 29.01.19	248243	Yes	No	No	No	No	under credential verification.	18/176
29	relay required for safety system of track machine working in WCR	WCRBPLTM18P203 dtd 29.01.19	217236	Yes	No	No	No	No	PO under prepration.	18/178
30	Cylinder (pt. no. HZDPA.080.040.0835.1.001) & piston rod with piston (pt.no.hzd10.080.040.0835.010) required for Texp-3969 machine working in WCr.	WCRBPLTM18P237 dtd 07.01.19	211095	Yes	No	No	No	No	Brief under prepration	18/160
31	components required for repairing of kirlosker DG set of BCM-345 machine and BRM-31 machine	WCRBPLTM18P231 dtd 27.12.18	82453	Yes	No	No	No	No	Brief under prepration	18/186
32	axle wheel required for CSM-924 machine working in wcr	WCRBPLTM18P238 dtd 04.01.19	134696	Yes	No	No	No	No	Brief under prepration	18/174
33	hyd cylinder required for ATRT machine	WCRBPLTM18P234 dtd 31.12.18	235622	Yes	No	No	No	No	Brief under prepration	18/220
34	axle wheel required for uni-8291 machine working in WCR	WCRBPLTM18P240 dtd 08.01.19	153886	Yes	No	No	No	No	Brief under prepration	18/181
35	Hydraulic components required for repair of hydraulic motor of ATRT machine	WCRBPLTM18P175 dtd 07.01.19	244418	Yes	No	No	No	No	Brief under prepration	18/168
36	satellite bypass valve required for CSM and Texp machine	WCRBPLTM18P170 dtd 07.01.19	568067	Yes	No	No	No	No	Brief under prepration	18/70
37	spares for commissioning of indirect braking system for track machine	WCRBPLTM18S248 dtd 05.02.19	2250023	Yes	No	No	No	No	Brief under prepration	18/184
38	spares required for track machines working in WCR	WCRBPLTM18P249 dtd 05.02.19	2891860	Yes	No	No	No	No	Brief under prepration	16/125

Office of the DyCE(TM)/BPL
TENDER UNDER FINALISATION (Dy.CE/TM/BPL)

March , 2019										
S.N.	Name of work	NIT No.	Value of tender in Rs.	Stage of Tender					Remark	File no.
				Briefing note and comparative statement	Vetting of Briefing Note	Tender Committee minutes finalised	Tender Committee minutes acceptance	Acceptance letter issued		
				Yes/No	Yes/No	Yes/No	Yes/No	Yes/No		
39	cylinder required for dou, csm & uni machine working in WCR	WCRBPLTM18P256 dtd 06.02.19	185228	Yes	No	No	No	No	Brief under prepration	18/200
40	cylinder required for track machine working in wcr	WCRBPLTM18P258 dtd 06.02.19	392046	Yes	No	No	No	No	PO under prepration.	17/276
41	cylinder required for track machine working in WCR	WCRBPLTM18P257 dtd 06.02.19	165221	Yes	No	No	No	No	TC to be done	18/183
42	cylinder required for UNI-8291 machine during IOH	WCRBPLTM18P255 dtd 06.02.19	217736	Yes	No	No	No	No	TC to be done	18/236
43	hydraulic cylinder required for BCM machine working in WCR	WCRBPLTM18P250 dtd 05.02.19	775921	Yes	No	No	No	No	TC to be done	18/82
44	hydraulic motor required for BRM-400 (plasser make) machine.	WCRBPLTM18P251 dtd 05.02.19	657260	Yes	No	No	No	No	Brief under prepration	18/103
45	filter elemrnt required for plassermatic track machine working in WCR	WCRBPLTM18P254 dtd 05.02.19	1483390	Yes	No	No	No	No	Brief under prepration	17/287
46	spares required for attention of cummins 855 engine during IOH &	WCRBPLTM18P252 dtd 05.02.19	220693	Yes	No	No	No	No	Brief under prepration	18/117
47	spares required for T-28 machine working in WCR.	WCRBPLTM18P253 dtd 20.02.19	762750	Yes	No	No	No	No	Brief under prepration	18/57
48	U-clamps required for BCM machines	WCRBPLTM18S247 dtd 20.02.19	181484	Yes	No	No	No	No	Brief under prepration	17/265
49	Seal set required for pneumatic cylinder of track machine working in WCR	WCRBPLTM18S242 dtd 20.02.19	233286	Yes	No	No	No	No	Brief under prepration	17/278
50	Hydraulic cylinder required for UTC machine working in WCR	WCRBPLTM18S239 dtd 20.02.19	196251	Yes	No	No	No	No	Brief under prepration	17/280
51	spares required for attention of screening unit of bcm machine working in WCR	WCRBPLTM18P259 dtd 25.02.19	236774	Yes	No	No	No	No	Brief under prepration	18/194

Office of the DyCE(TM)/BPL
TENDER UNDER FINALISATION (Dy.CE/TM/BPL)

March , 2019										
S.N.	Name of work	NIT No.	Value of tender in Rs.	Stage of Tender					Remark	File no.
				Briefing note and comparative statement	Vetting of Briefing Note	Tender Committee minutes finalised	Tender Committee minutes acceptance	Acceptance letter issued		
				Yes/No	Yes/No	Yes/No	Yes/No	Yes/No		
52	spares required for repairing of cylinder head & crankshaft grinding used in deutz engine	WCRBPLTM18P260 dtd 25.02.19	242187	Yes	No	No	No	No	Brief under prepration	18/242
53	spares required for repairing of bocsh make alternator used in BCM machins	WCRBPLTM18P261 dtd25.02.19	222422	Yes	No	No	No	No	Brief under prepration	18/241
54	PCB required for track machine working in WCR	WCRBPLTM18P262 dtd 26.02.19	842227	Yes	No	No	No	No	Brief under prepration	18/171
55	PCB required for track machine working in WCR	WCRBPLTM18P263 dtd 26.02.19	341143	Yes	No	No	No	No	Brief under prepration	18/145