

**TENDERS UNDER FINALISATION
DURING THE MONTH – May’ 2019 (31.05.2019)**

Sr. No.	Name of work	NIT No.	Stage of tender					Remark
			Briefing note and comparative statement	Vetting of Briefing note	Tender committee minutes finalized	Tender committee minutes acceptance	Acceptance letter issued	
			Yes/No	Yes/No	Yes/No	Yes/No	Yes/No	
1	Construction of Tunnel No.02 Ch 78333m to Ch 78625.0m, tunnel No. 03 Ch 81622.0m to 82096.90 m and tunnel no. 4, Ch 83184.652m to 83461.95m (approximate Length 1044.20 Rm) etc. excluding Ch: 79400m to 79800m of Sone bridge in between Churhat-Sidhi stations of Rewa-Sidhi new BG Rail line project. (Two Packet System).	03-2019	NA	NA	No	No	No	
2	Proposed Earthwork in formation, minor bridges, LHS/RUBs, drain work, land boundary post and other ancillaries works from Km 20.15 to Km 52.00 (excluding tunnel portion from Km 22.00 to 27.10Km and station area) in connection with Rewa-Sidhi New B.G. Rail. Line project (Two Packet System)	04-2019	NA	NA	No	No	No	