

**TENDERS UNDER FINALIZATION**

**ANNEXURE - II**

**From 01.05.2019 to 31.05.2019 as on 01.06.2019 for the office of Chief Project Manager, WCR, Kota.**

S No	Name of work	NIT No	Year	Value of work in lakh	Stages of Tender					Remark
					Briefing Note and comparative statement	Vetting of briefing note	Tender committee minutes finalised	Tender committee minutes accepted	Acceptance letter issued	
1	Kota Division- Kota Ruthiai section - Provision of additional loop lines alongwith yard remodelling and other associated civil engg works like E/work in foundation / cutting/ extension of moiror bridges const. of LHS extension of PF shifting of FOB landing Const of new S&T Building etc. at MTPC station in	13.69 cr.	Sanctioned	13.69 cr.	Vetted	Done	Under TC			
2	Earthwork in formation in bank and cutting construction of minor bridges and other ancillary works between Chainage 61000 to Chainage 75000 in connection with Ramganj Mandi - Bhopal New BG Rail Line Project.	CPM/KTT/NIT/01/2019	2019	27.12 crore	vetted	Done	Technical bid Under TC			