

Office of the DyCE(TM)/BPL
TENDER UNDER FINALISATION (Dy.CE/TM/BPL)

May , 2019										
S.N.	Name of work	NIT No.	Value of tender in Rs.	Stage of Tender					Remark	File no.
				Briefing note and comparative statement	Vetting of Briefing Note	Tender Committee minutes finalised	Tender Committee minutes acceptance	Acceptance letter issued		
				Yes/No	Yes/No	Yes/No	Yes/No	Yes/No		
1	pn hose required for track machine working in WCR	WCRBPLTM18S291 dtd 05.03.19	214902	Yes	No	No	No	No	PO to be prepration	<u>18/151</u>
2	spares required for Overhauling of tamping unit of unimat & mp-2003 m/c	WCRBPLTM18P232 dtd 02.01.19	15852934	Yes	No	No	No	No	TC member consider	17/32
3	satellite frame required for CSM-924 machine	WCRBPLTM18S198 dtd 07.12.18	3092190	Yes	No	No	No	No	TC to be done	17/247
4	spares emmissioning of indirect braking system for MWM TBD232 V12	WCRBPLTM18S199 dtd 07.12.18	2250023	Yes	No	No	No	No	TC to be done	17/184
5	spares required for repairing of self starter for track machine working in WCR	WCRBPLTM18S201 dtd 31.12.18	228599	Yes	No	No	No	No	TC to be done	18/136
6	Main conveyor belt required for FRM machines working in WCR	WCRBPLTM18S204 dtd 10.12.18	232699	Yes	No	No	No	No	PO to be prepration	18/140
7	transducer required for track machine working in WCR	WCRBPLTM18S205 dtd 10.12.18	216648	Yes	No	No	No	No	PO to be prepration	18/111
8	Hydraulic pump required for UTV-006 machine working in WCR	WCRBPLTM18P207 dtd 10.12.18	236000	Yes	No	No	No	No	PO to be prepration	18/139
9	conveyor belt required for BCM-319 machine working in WCR	WCRBPLTM18P206 dtd 10.12.18	203904	Yes	No	No	No	No	PO to be prepration	18/141
10	repainting of the whole machine during IOH for the year 2018-19	WCRBPLTM18W244 dtd 17.01.18	733326	Yes	No	No	No	No	LOA issued	17/261
11	Miscellaneous job works and various machining works during repair and IOH/POH of track machines at ZTMD/BPL and STMD/Kota & JBP	WCRBPLTM18W244 dtd 17.01.18	1423632	Yes	No	No	No	No	LOA issued	18/42
12	spares required for T-28 machine working in WCR.	WCRBPLTM18P253 dtd 20.02.19	762750	Yes	No	No	No	No	TC to be done	18/57

Office of the DyCE(TM)/BPL
TENDER UNDER FINALISATION (Dy.CE/TM/BPL)

May , 2019										
S.N.	Name of work	NIT No.	Value of tender in Rs.	Stage of Tender					Remark	File no.
				Briefing note and comparative statement	Vetting of Briefing Note	Tender Committee minutes finalised	Tender Committee minutes acceptance	Acceptance letter issued		
				Yes/No	Yes/No	Yes/No	Yes/No	Yes/No		
13	U-clamps required for BCM machines	WCRBPLTM18S247 dtd 20.02.19	181484	Yes	No	No	No	No	TC to be done	17/265
14	Seal set required for pneumatic cylinder of track machine working in WCR	WCRBPLTM18S242 dtd 20.02.19	233286	Yes	No	No	No	No	TC to be done	17/278
15	Hydraulic cylinder required for UTC machine working in WCR	WCRBPLTM18S239 dtd 20.02.19	196251	Yes	No	No	No	No	TC to be done	17/280
16	element air cleaner required for cummins engine	WCRBPLTM18S267 dtd 26.02.19	246313	Yes	No	No	No	No	TC to be done	18/252
17	Air dryer required for track machine working in WCR	WCRBPLTM18S264 dtd 26.02.19	1332810	Yes	No	No	No	No	TC to be done	17/296
18	critical spares spares required for ATRT machine working in WCR	WCRBPLTM18P265 dtd 26.02.19	1030816	Yes	No	No	No	No	TC to be done	18/90
19	Air cleaner required for cummins engine of track machine	WCRBPLTM18S301 dtd 14.03.19	212032	Yes	No	No	No	No	PO to be prepration	18/246
20	spares required for repairing of Air compressor used in BCM machine	WCRBPLTM18P298 dtd 11.03.19	120967	Yes	No	No	No	No	PO to be prepration	18/237
21	cylinder without roller required for CSM-924 machine working in WCR.	WCRBPLTM18P277 dtd 28.02.19	244205	Yes	No	No	No	No	PO to be prepration	18/165
22	Cable required for track machine working in WCR.	WCRBPLTM18P278 dtd 28.02.19	231398	Yes	No	No	No	No	PO to be prepration	18/158
23	Encoder & treasdncer required for DGS-390 machine working in WCR.	WCRBPLTM18P279 dtd 28.02.19	213467	Yes	No	No	No	No	PO to be prepration	18/159
24	Drive brake valve required for track machine working in WCR	WCRBPLTM18P281 dtd 05.03.19	457900	Yes	No	No	No	No	PO to be prepration	18/66
25	Taping tyne required for tamping express machine	WCRBPLTM18S308 dtd 15.03.19	206170	Yes	No	No	No	No	TC to be done	18/205
26	Cable required for track machine working in WCR.	WCRBPLTM18S297 dtd 15.03.19	222987	Yes	No	No	No	No	TC to be done	18/260

Office of the DyCE(TM)/BPL
TENDER UNDER FINALISATION (Dy.CE/TM/BPL)

May , 2019										
S.N.	Name of work	NIT No.	Value of tender in Rs.	Stage of Tender					Remark	File no.
				Briefing note and comparative statement	Vetting of Briefing Note	Tender Committee minutes finalised	Tender Committee minutes acceptance	Acceptance letter issued		
				Yes/No	Yes/No	Yes/No	Yes/No	Yes/No		
27	Manufacturing and fixing of MS square beam clamp no. 3 & 4 of ATRT machine	WCRBPLTM18S307 dtd 15.03.19	113960	Yes	No	No	No	No	TC to be done	18/198
28	Stabilizer required for BRM-110 machine working in WCR	WCRBPLTM18S306 dtd 15.03.19	199656	Yes	No	No	No	No	TC to be done	18/201
29	Roller bearing required for repair drive shaft for BCM	WCRBPLTM18P284 dtd 05.03.19	1247302	Yes	No	No	No	No	PO to be prepration	17/177
30	Filter element required for track machine	WCRBPLTM18P282 dtd 01.03.19	242166	Yes	No	No	No	No	PO to be prepration	18/247
31	Filter element required for track machine	WCRBPLTM18P283 dtd 01.03.19	246166	Yes	No	No	No	No	PO to be prepration	18/249
32	Meggie flexible washer required for track machine	WCRBPLTM18P286 dtd 01.03.19	238020	Yes	No	No	No	No	PO to be prepration	18/173
33	Valve(part no. 90370) required for track machine working in WCR	WCRBPLTM18P317 dtd 27.03.19	1470109	Yes	No	No	No	No	TC to be done	18/172
34	seal set required for track machine working in WCR	WCRBPLTM18P287 dtd 01.03.19	230114	Yes	No	No	No	No	PO to be prepration	18/170
35	Mechanical spares required for tamping machine working in WCR	WCRBPLTM18P288 dtd 05.03.19	214917	Yes	No	No	No	No	PO to be prepration	18/185
36	Filter element required for Tex-3969, BCM-706, BCM-721,	WCRBPLTM18P293 dtd 06.03.19	196541	Yes	No	No	No	No	PO to be prepration	18/177
37	Coupling required for track machines	WCRBPLTM18P294	885715	Yes	No	No	No	No	PO to be	17/252
38	Seal set required for track machine during IOH 2019-20	WCRBPLTM18P292 dtd 06.03.19	215302	Yes	No	No	No	No	PO to be prepration	18/212
39	Tamping tyne (big) for Unimat machines working in WCR	WCRBPLTM18S310 dtd 19.03.19	215772	Yes	No	No	No	No	TC to be done	18/234
40	Tamping Tyne required for CSM-959 and CSM-970 machines	WCRBPLTM18S309 dtd 19.03.19	206180	Yes	No	No	No	No	TC to be done	18/206

Office of the DyCE(TM)/BPL
TENDER UNDER FINALISATION (Dy.CE/TM/BPL)

May , 2019										
S.N.	Name of work	NIT No.	Value of tender in Rs.	Stage of Tender					Remark	File no.
				Briefing note and comparative statement	Vetting of Briefing Note	Tender Committee minutes finalised	Tender Committee minutes acceptance	Acceptance letter issued		
				Yes/No	Yes/No	Yes/No	Yes/No	Yes/No		
41	PCB required for track track machine working in WCR	WCRBPLTM18S305 dtd 14.03.19	154585	Yes	No	No	No	No	PO to be prepration	18/308
42	Bracket required for BRM-31 machine working in WCR	WCRBPLTM18P295 dtd 06.03.19	230433	Yes	No	No	No	No	PO to be prepration	18/215
43	Hyd cylinder required for IOH of FRM-1868 machine	WCRBPLTM18P296 dtd 06.03.19	171160	Yes	No	No	No	No	PO to be prepration	18/179
44	Bride rail (length 80") for gantry movment required for ATRT machine	WCRBPLTM18P316 dtd 19.03.19	241164	Yes	No	No	No	No	TC to be done	18/207
45	Kit piston engine required for DGS-402 machine during overhauling of engine	WCRBPLTM19P01 dtd 09.04.19	202618	Yes	No	No	No	No	TC to be done	18/320
46	Beconditioned head cylinder required for DGS-402 machine working in BPL Division.	WCRBPLTM19P02 dtd 09.04.19	230948	Yes	No	No	No	No	TC to be done	18/268
47	Engine spres required for DGS-402 machine	WCRBPLTM19P03 dtd 09.04.19	182929	Yes	No	No	No	No	TC to be done	18/319
48	Engine spres required for Uni-8291 machine	WCRBPLTM19P04 dtd 10.04.19	243358	Yes	No	No	No	No	TC to be done	18/321
49	Tamping tyne small required for unimat machine	WCRBPLTM18S311 dtd 12.04.19	129558	Yes	No	No	No	No	TC to be done	18/228
50	Display unit & Ventilation required for Texp-3969 machine working in WCR.	WCRBPLTM19P10 dtd 23.04.19	225725	Yes	No	No	No	No	TC to be done	18/263
51	parking brake cylinder required for utv machines working in WCR	WCRBPLTM18P290 dtd 23.04.19	220765	Yes	No	No	No	No	TC to be done	18/208
52	spares required for BRM-101 & BRM110 machine working in WCR	WCRBPLTM18P302 dtd 23.04.19	231106	Yes	No	No	No	No	TC to be done	18/223
53	Injector assembly required for repairing of NTA-743P cummins engine of BRM	WCRBPLTM19S06 dtd 23.04.19	243788	Yes	No	No	No	No	TC to be done	18/273

Office of the DyCE(TM)/BPL
TENDER UNDER FINALISATION (Dy.CE/TM/BPL)

May , 2019										
S.N.	Name of work	NIT No.	Value of tender in Rs.	Stage of Tender					Remark	File no.
				Briefing note and comparative statement	Vetting of Briefing Note	Tender Committee minutes finalised	Tender Committee minutes acceptance	Acceptance letter issued		
				Yes/No	Yes/No	Yes/No	Yes/No	Yes/No		
54	Engine attention required for on Duo-3323 machine	WCRBPLTM19S05 dtd23.04.19	81204	Yes	No	No	No	No	TC to be done	18/323
55	spares required for repairing of injector used in cummins KTA1150L engine of	WCRBPLTM19S07 dtd23.04.19	109130	Yes	No	No	No	No	TC to be done	18/281
56	spares required for overhauling of 6BT cummins engine	WCRBPLTM19S09 dtd23.04.19	245028	Yes	No	No	No	No	Brief under prepration	18/324
57	spares required for repairing for injector 3225150 used in cummins NTA-743 engine of track machine	WCRBPLTM19S08 dtd23.04.19	193853	Yes	No	No	No	No	Brief under prepration	18/283
58	cylinder head without valve required for track machine working in WCR.	WCRBPLTM18S274 dtd 23.04.19	342318	Yes	No	No	No	No	Brief under prepration	18/277
59	air dryer required for dou-3325 machine working in wcr	WCRBPLTM18S313 dtd 23.04.19	131775	Yes	No	No	No	No	Brief under prepration	18/195
60	Tamping tyne required for tamping express machine working in WCR	WCRBPLTM18S312 dtd 23.04.19	215931	Yes	No	No	No	No	Brief under prepration	18/235
61	Tripple pump required for Texp machine working in WCR	WCRBPLTM19S19 dtd 25.04.19	230397	Yes	No	No	No	No	Brief under prepration	18/276
62	Filter required for Cummins engine of track machine	WCRBPLTM19S18 dtd 25.04.19	205632	Yes	No	No	No	No	Brief under prepration	18/265
63	Wear resistance tamping tools for Uni-4s-8435 machine working in JBP	WCRBPLTM19S17 dtd 25.04.19	216468	Yes	No	No	No	No	Brief under prepration	18/245
64	brake chamber required for BRM101 & 110 machine working in WCR	WCRBPLTM18P303 dtd 23.04.19	181661	Yes	No	No	No	No	Brief under prepration	18/224
65	raditor required for DGS machines working in WCR	WCRBPLTM19P11 dtd24.04.19	187162	Yes	No	No	No	No	Brief under prepration	18/222
66	Potentiometer required for track machines working inWCR	WCRBPLTM19P13 dtd24.04.19	247536	Yes	No	No	No	No	Brief under prepration	18/232

Office of the DyCE(TM)/BPL
TENDER UNDER FINALISATION (Dy.CE/TM/BPL)

May , 2019										
S.N.	Name of work	NIT No.	Value of tender in Rs.	Stage of Tender					Remark	File no.
				Briefing note and comparative statement	Vetting of Briefing Note	Tender Committee minutes finalised	Tender Committee minutes acceptance	Acceptance letter issued		
				Yes/No	Yes/No	Yes/No	Yes/No	Yes/No		
67	Potentiometer required for track machines working inWCR	WCRBPLTM19P14 dtd24.04.19	220550	Yes	No	No	No	No	Brief under prepration	18/231
68	Bearing required for BCM machines working in WCR	WCRBPLTM19P12 dtd23.04.19	243604	Yes	No	No	No	No	Brief under prepration	18/233
69	Glinder required for BRM-31 machine working in WCR	WCRBPLTM19P15 dtd24.04.19	153926	Yes	No	No	No	No	Brief under prepration	18/227
70	chord wir and drive shaft required for track machine	WCRBPLTM19P16 dtd24.04.19	215140	Yes	No	No	No	No	Brief under prepration	18/226