

**TENDERS UNDER FINALIZATION  
DURING THE MONTH – January 2020 (31.01.2020)**

No.	Name of work	NIT No.	Stage of Tender					Remark
			Briefing note	Vetting of Briefing note	Tender committee minutes finalized	Tender committee minutes acceptance	Acceptance letter issued	
			Yes/No	Yes/No	Yes/No	Yes/No	Yes/No	
1.	Construction of Shed, G+1 lean to roof building, G+1 administrative building, Scrap yard, Road, Cycle/Scooter stand, Concrete pathway and other ancillaries works under the work of provision of maintenance facilities for coaches with shed & stabling line at Rewa.	DYCECJBP -14-2019 Dated: 14.11.2019	Yes	.....	Under process			Validity extended up to 02.03.2020
2.	Construction of 36 units type-II quarters and 08 units type-III quarters including other related works in connection with development of crossing station for NTPC between Gadarwara and Bohani station on Itarsi-Jabalpur route (Deposit work).	DYCECJBP -15-2019 Dated: 19.11.2019	Yes	.....	Under process			Validity up to 13.02.2020 Letter written to tenderer for extending the validity.