

**STATUS OF PASSING OF FINAL BILLS****From 01.01.2020 to 31.01.2020 as on 01.02.2020 for the office of Chief Project Manager, WCR, Kota.**

<b>S No</b>	<b>Name of Firm</b>	<b>Contract Agreement No / Work order no. /Purchase order no</b>	<b>Name of work</b>	<b>Value of work</b>	<b>Bil No &amp; Date</b>	<b>Date Bill Recd in division /HQ office</b>	<b>Date of Bill sent to finanace</b>	<b>Remarks</b>
1	M/s. Porwal Enterprises, Mahaveer Nagar, Competition Colony, Kota.	Dy.CE/C/KTT/CA-299 dated 13.012.2018	Kota- Earthwork in embankment for extension of Shunting neck by 150 m and related p. Way work at mathura end, construction of approach road/ pathway and platform for ARMV siding at Nagda end in connection with route relay interlocking.	11451703.23	Dy.CE/C/KTT/01/07 dated 10.01.2020	20.05.2019	10.01.2020	Funds could be arranged in January 2020.