

**TENDERS UNDER FINALISATION
DURING THE MONTH – July’ 2019 (31.07.2019)**

Sr. No.	Name of work	NIT No.	Stage of tender					Remark
			Briefing note and comparative statement	Vetting of Briefing note	Tender committee minutes finalized	Tender committee minutes acceptance	Acceptance letter issued	
			Yes/No	Yes/No	Yes/No	Yes/No	Yes/No	
1	Construction of Tunnel No.02 Ch 78333m to Ch 78625.0m, tunnel No. 03 Ch 81622.0m to 82096.90 m and tunnel no. 4, Ch 83184.652m to 83461.95m (approximate Length 1044.20 Rm) etc. excluding Ch: 79400m to 79800m of Sone bridge in between Churhat-Sidhi stations of Rewa-Sidhi new BG Rail line project. (Two Packet System).	03-2019	NA	NA	No	No	No	
2	Proposed Earthwork in formation, minor bridges, LHS/RUBs, drain work, land boundary post and other ancillaries works from Km 20.15 to Km 52.00 (excluding tunnel portion from Km 22.00 to 27.10Km and station area) in connection with Rewa-Sidhi New B.G. Rail. Line project (Two Packet System)	04-2019	NA	NA	No	Yes	Yes	

Sr. No.	Name of work	NIT No.	Stage of tender					Remark
			Briefing note and comparative statement	Vetting of Briefing note	Tender committee minutes finalized	Tender committee minutes acceptance	Acceptance letter issued	
			Yes/No	Yes/No	Yes/No	Yes/No	Yes/No	
3	Proposed Earthwork in formation, minor bridges, LHS/RUBs, drain work, land boundary post and other ancillaries works beyond Km 52.00 to Km 88.75 (excluding tunnel portion from Km 78.15 to 83.60Km and station area) in connection with Rewa-Sidhi New B.G. Rail line project (Two Packet System).	06-2019	NA	NA	No	No	No	