

TENDERS UNDER FINALIZATION

ANNEXURE - II

From 01.08.2019 to 31.08.2019 as on 01.09.2019 for the office of Chief Project Manager, WCR, Kota.

S No	Name of work	NIT No	Year	Value of work in lakh	Stages of Tender					Remark
					Briefing Note and comparative statement	Vetting of briefing note	Tender committee minutes finalised	Tender committee minutes accepted	Acceptance letter issued	
1	Hiring of vehicle for XEN/C-I/Kota for 3 years.	CPM/KTT/NIT/10/2019 dated 01.07.2019	2019	15.43 lakhs	Under TC					
2	Hiring of vehicle for Dy.CE/C-I/Kota for 3 years.	CPM/KTT/NIT/10/2019 dated 01.07.2019	2019	15.43 lakhs	Under TC					
3	Hiring of vehicle for XEN/C-II/ Rajgarh for 3 years.	CPM/KTT/NIT/10/2019 dated 01.07.2019	2019	15.43 lakhs	Under TC					
4	Hiring of vehicle for Dy.FA&CAO/C/Kota for 3 years.	CPM/KTT/NIT/10/2019 dated 01.07.2019	2019	13.28 lakhs	Under TC					
5	Hiring of vehicle for Dy.CE/C-II/Kota for 3 years.	CPM/KTT/NIT/10/2019 dated 01.07.2019	2019	15.43 lakhs	Under TC					
6	Hiring of vehicle for XEN/C-I/Jhalawar for 3 years.	CPM/KTT/NIT/10/2019 dated 01.07.2019	2019	15.43 lakhs	Under TC					
7	Hiring of vehicle for XEN/C-II/Kota for 3 years.	CPM/KTT/NIT/10/2019 dated 01.07.2019	2019	15.43 lakhs	Under TC					
8	Earthwork in bank/cutting including blanketing material, const. of minor bridges, service buildings and misc. structures on station and in section and other misc. civil engg ancillary works in between KM: 267 to 276.64 (Sant Hariramnagar(Bairagarh) to Nishatpura section in the state of Madhya pradesh in connection with RMA-BPL New BG Rail Line Project.	CPM/KTT/NIT/10/2019 dated 01.07.2019	2019	14.95 Cr.	Under TC					