

**Unit – Dy. CE (C) II/JBP****6. Status of Final Bill**

As on- May 2020 (31.05.2020)

Sr. No	Name of firm	Name of work	Contract Agreement No./Work order No./ Purchase order No.	Bill no. and date	Date of bill received in Div. / HQ	Date of bill sent to Finance	Remarks
1.	Shri Krishna Construction , JBP	Construction of GM's Bungalow along with Camp office & other related works at Pachpedi, JBP under Setting up of New Zone Works.	Dy.CE(C)JBP/Acs/ Bills/Agt.A-154	Dy. CE@JBP/A-154/29 & Final dated 21.05.2020	21.05.2020	26.05.2020	