

**TENDERS UNDER FINALIZATION
DURING THE MONTH – June 2020 (30.06.2020)**

No.	Name of work	NIT No.	Stage of Tender					Remark
			Briefing note	Vetting of Briefing note	Tender committee minutes finalized	Tender committee minutes acceptance	Acceptance letter issued	
			Yes/No	Yes/No	Yes/No	Yes/No	Yes/No	
1.	Balance earthwork in formation, blanketing, construction of minor bridges, LHS/RUBs, drain work, land boundary post and other ancillaries works in connection of Satna - Rewa doubling (50 Km) project. (Two Packet System).	DYCECJBP -01-2020 Dated: 27.02.2020	Yes	Under process			Validity up to 20.07.2020