

TENDERS UNDER FINALIZATION**ANNEXURE - II****From 01.09.2020 to 31.09.2020 as on 01.10.2020 for the office of Chief Project Manager, WCR, Kota.**

S No	Name of work	NIT No	Year	Value of work in lakh	Stages of Tender					Remark
					Briefing Note and comparative statement	Vetting of briefing note	Tender committee minutes finalised	Tender committee minutes accepted	Acceptance letter issued	
1	Kota Div-Construction of 2-lane Road Over Bridge (ROB) of span (1 x 36.0m + 1 x 30.0m) of steel composite girder in lieu of LC No. 38 at Km 66/18-19 between Baran – Chhajawa stations.	CPM/KOTA/NIT/02/2020 -28.07.2020	2020	69468867	04.09.2020					
2	Kota Div-Construction of 2-lane Road Over Bridge (ROB) of span (1 x 36.0m + 1 x 18.0m) of steel composite girder and Limited Height Subway in lieu of LC No. 116 at Km 933/08-10 between Gurla – Keshorai Patan stations.	CPM/KOTA/NIT/02/2020 -28.07.2020	2020	78728991.2	04.09.2020					