

5. Status of release of Security Deposit

सुरक्षा निधि वापसी का विवरण

Position as on 31.12.15

Sr. No.	Name of work	Name of contractor M/s	Date of physical completion of work	Date of passing of final bill	Date of letter sent to Finance for release	Date of release	Remarks
1	Cut GFN Liner	Industrial Components, Kolkata	-	17.12.14	13.04.15	17.04.15	
2	Curve Switch 1:8.5, 60 Kg.	Calstar Steel Ltd., Kolkata	21.05.14	28.07.14	28.04.15	-	
3	CMS X-ing 1:8.5, 52 Kg.	Culcatta Spring Ltd., Kolkata	08.12.14	13.03.15	29.04.15	-	
4	Glued Joint 60 Kg.	Shyamashyama, Agra	31.03.15	01.04.15	19.05.15	10.06.15	
5	CMS X-ing 1:8.5, 60 Kg.	Titagarh Wagon Ltd., Kota	30.09.14	13.03.15	02.06.15	-	
6	M.S. Liner 52 Kg.	India Metals, Chandigarh	15.10.14	16.10.14	24.06.15	26.06.15	
7	GR Pad for T-out 1:12	Paramount Rubber, Faridabad	05.01.15	02.02.15	10.07.15	14.07.15	
8	GR Pad 60Kg & 52Kg.	Ked Sati, Kolkata	06.06.15	23.06.15	24.07.15	28.07.15	
9	M.S. Liner 60 Kg.	Manish Forgings, Raipur	21.02.15	31.03.15	19.08.15	-	
10	Glued Joint 60 Kg.	Creative Engg., Kota	19.09.15	23.09.15	20.10.15	20.10.15	
11	M.S. Liner 60 Kg.	Stelco Engineers, Mohali	08.09.15	09.09.15	28.10.15	-	
12	Gauge Tie Plate	Chhinmastika Industries, Kathua	14.03.15	20.03.15	04.11.15	26.11.15	
13	Bearing Plate & Stretcher Bar	Chhinmastika Industries, Kathua	14.03.15	20.03.15	04.11.15	27.11.15	
14	PSC M/L Sleeper (CS-162)	Donypolo Udyog Ltd., Shamgarh	-	-	30.11.15	-	
15	M.S. Screw Clamp	Premier Sales Agency, Kolkata	14.08.15	28.08.15	19.12.15	22.12.15	